



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

MICHAEL F. EASLEY  
GOVERNOR

LYNDO TIPPETT  
SECRETARY

December 14, 2004

**Addendum No. 1**

RE: Contract ID: C201375  
WBS # 34467.3.7, 34467.3.8  
Combined Proposal No. 3  
Bladen County (R-2562C, R-2562D)  
NC-87 From NC-131 To NC-41  
And NC-87 Business.

**December 21, 2004 Letting**

To Whom It May Concern:

Reference is made to the proposal form furnished to you on the above-mentioned project.

The following revisions have been made to the proposal form:

On Page No. 1, the completion date has been revised in the project special provision entitled "Contract Time and Liquidated Damages." Please void Page No. 1 in your proposal and staple the revised Page No. 1 thereto.

On Page Nos. 92, 94 and 95, the dates for utility adjustments by Progress Energy and Time Warner Cable have been revised. Please void Page Nos. 92, 94 and 95 in your proposal and staple the revised Page Nos. 92, 94 and 95 thereto.

On Page No. 1 of the item sheets, the quantity for line item "13-015600000-M-250 Removal of Existing Asphalt Pavement" has been revised. By copy of this addendum, the quantity is hereby increased from 26,575 M2 to 29,500 M2. On Page No. 2 of the item sheets, the quantity for line item "23-036600000-M-310 375 MM RC Pipe Culverts, Class III" has been revised. By copy of this addendum, the quantity is hereby increased from 6,090 M to 6,121.2 M. The Contractor's bid price must be based on these revised pay item quantities. The Contract will be prepared accordingly.

**MAILING ADDRESS:**  
NC DEPARTMENT OF TRANSPORTATION  
CONTRACTS & PROPOSALS  
1591 MAIL SERVICE CENTER  
RALEIGH NC 27699-1591

TELEPHONE: 919-250-4124  
FAX: 919-250-4127

WEBSITE: [WWW.DOH.DOT.STATE.NC.US](http://WWW.DOH.DOT.STATE.NC.US)

**LOCATION:**  
CENTURY CENTER COMPLEX  
BUILDING B - ENTRANCE B 15  
1020 BIRCH RIDGE DRIVE  
RALEIGH NC

**Page No. 2 (C201375)**  
**Bladen County**  
**Combined Proposal No. 3**

The Expedite file has been updated to reflect these revisions. Please download the Expedite addendum file and follow the instructions for applying the addendum. Bid Express will not accept your bid unless the addendum has been applied.

Sincerely,



R. A. Garris, PE  
Contract Officer

RAG/jag/pa  
Attachments

cc: Mr. W. S. Varnedoe, PE  
Mr. S. D. DeWitt, PE  
Mr. E. C. Powell, PE  
Mr. T. R. Gibson, PE  
Ms. D. M. Barbour, PE  
Mr. Art McMillan, PE  
Mr. J. V. Barbour, PE  
Mr. Mark Staley (2)  
Mr. Ayden Flowers  
Mr. R. E. Davenport, Jr., PE  
Ms. Marsha Byrd  
Ms. Taylor Mishoe  
Project File (2)

**PROJECT SPECIAL PROVISIONS**

General

7-1-95

SP1G01

**CONTRACT TIME AND LIQUIDATED DAMAGES:**

07-20-99

The date of availability for this contract is January 31, 2005, except that work in jurisdictional waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is October 15, 2007.

When observation periods are required by the special provisions, they are not a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. Should an observation period extend beyond the final completion date, the acceptable completion of the observation period shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are Two Thousand Dollars (\$2,000.00) per calendar day.

SP1G04

**INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:**

For Project R-2562C, the Contractor shall not close or narrow a lane of traffic on **NC 87**, detain and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other time when traffic is unusually heavy, including the following schedules:

**HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS:**

1. For **any event** that creates unusually high traffic volumes, as directed by the Engineer.
2. For **New Year's Day**, between the hours of 1:30 p.m. December 31st and 8:30 a.m. January 2nd. If New Year's Day is on Saturday or Sunday, then until 8:30: a.m. the following Tuesday.
3. For **Easter**, between the hours of 1:30 p.m. Thursday and 8:30 a.m. Monday.
4. For **Memorial Day**, between the hours of 1:30 p.m. Friday and 8:30 a.m. Tuesday.
5. For **Independence Day**, between the hours of 1:30 p.m. the day before Independence Day and 8:30 a.m. the day after Independence Day.

If Independence Day is on a Saturday or Sunday, then between the hours of 1:30 p.m. the Thursday before Independence Day and 8:30 a.m. the Tuesday after Independence Day.

PROJECT SPECIAL PROVISIONS  
UTILITY

UTILITIES BY OTHERS:

GENERAL:

THE FOLLOWING UTILITY COMPANIES HAVE FACILITIES THAT WILL BE IN CONFLICT WITH THE CONSTRUCTION OF THIS PROJECT:

- A. PROGRESS ENERGY-(DISTRIBUTION)
- B. FOUR COUNTY EMC
- C. SPRINT
- D. STAR TELEPHONE
- E. STAR CATV
- F. NORTH CAROLINA NATURAL GAS

THE CONFLICTING FACILITIES OF THESE CONCERNS WILL BE ADJUSTED PRIOR TO THE DATE OF AVAILABILITY UNLESS OTHERWISE NOTED AND ARE THEREFORE LISTED IN THESE SPECIAL PROVISIONS FOR THE BENEFIT OF THE CONTRACTOR. ALL UTILITY WORK LISTED HEREIN WILL BE DONE BY THE UTILITY OWNERS. ALL UTILITIES ARE SHOWN ON THE PLANS FROM THE BEST AVAILABLE INFORMATION.

THE CONTRACTOR'S ATTENTION IS DIRECTED TO ARTICLE 105-8 OF THE STANDARD SPECIFICATIONS.

A. PROGRESS ENERGY

- 1. PROGRESS ENERGY WILL COMPLETE THEIR RELOCATIONS BY SEPTEMBER 29, 2005.
- 2. SEE UTILITIES BY OTHERS PLANS FOR DETAILS.

B. FOUR COUNTY EMC

- 1. FOUR COUNTY EMC WILL COMPLETE THEIR RELOCATIONS BY JULY 5, 2005.
- 2. SEE UTILITIES BY OTHERS PLANS FOR DETAILS.

C. SPRINT

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Progress Energy Corp. – Power (Distribution)
- B) Sprint (Telephone)
- C) Time Warner (CATV)
- D) NC Natural Gas

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Progress Energy Corp. - Power (Distribution)

- 1) See Utilities by Others Plans.

NOTE: Progress Energy will complete relocations of their existing power distribution facilities to the new locations as shown on the utilities by others plans by September 29, 2005.

- B) Sprint (Telephone)

- 1) See Utilities by Others Plans.

NOTE: The contractor shall give Sprint 2 weeks notice prior to completion of clearing and grubbing and allow Sprint 16 weeks to complete relocations of their existing telephone facilities to the new locations as shown on the utilities by others plans.

C) Time Warner (CATV)

- 1) See Utilities by Others Plans.

NOTE: Time Warner will complete relocations of their existing CATV facilities to the new locations as shown on the utilities by others plans by October 29, 2005.

D) NC Natural Gas

- 1) See Utilities by Others Plans.

NOTE: NC Natural Gas will complete relocations of their existing gas facilities to the new locations as shown on the utilities by others plans by June 3, 2005.

NOTE: All other utilities will remain in place and will be adjusted as necessary.