

PROJECT SPECIAL PROVISIONS**UTILITIES BY OTHERS:**

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A) Four County Electric Membership Corporation – Electric (Distribution and Transmission)**
- B) BellSouth - Telephone**
- C) Progress Energy – Electric (Distribution)**

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Four County Electric Membership Corporation – Electric (Transmission and Distribution)**

See Utilities By Others Plans for Details. The temporary power line and utility pole work to be completed by August 1, 2007. The proposed permanent power line and utility pole work right of –L- line between station 24+85 and station 34+85 shall be installed after completion of the proposed bridge. Four County Electric Membership Corporation shall be given three (3) weeks notice and four (4) weeks construction time to move the temporary line to the permanent location.

- B) BellSouth – Telephone**

See Utilities By Others Plans for Details. As Four County Electric Membership Corporation completes its temporary utility pole and line relocation work, BellSouth shall be given three (3) weeks notice and three (3) weeks construction time to install the temporary line and remove their existing line from the conduit attached to the existing bridge. The proposed permanent telephone line work right of –L- line between station 24+85 and station 34+85 shall be installed after completion of the proposed bridge. BellSouth shall be given three (3) weeks notice after Four County Electric Membership Corporation completes its permanent utility pole and line relocation work and three (3) weeks construction time to install the permanent line.

- C) Progress Energy – Electric (Distribution)**

See Utilities By Others Plans for Details. All work to be completed by Date of Availability.