


PROJECT SPECIAL PROVISIONS  
Utility Construction



All proposed utility construction shall meet the applicable requirements of the NC Department of Transportation's "Standard Specifications for Roads and Structures" dated July 2006. Division 15 of the Standard Specifications is revised as follows:

Page 15-1, Paragraph 4

Provide access for Department personnel and the owner's representatives to all phases of construction. Notify Department personnel and the utility owner two weeks prior to commencement of any work and one week prior to service interruption. Keep utility owner's representatives informed of work progress and provide opportunity for inspection of construction and testing. *The water and sewer lines on this project belong to Davie County. Any work on these lines must be coordinated through the Engineer and the utility owner before beginning.*

Page 15-10

Change:           **Fire Hydrants**  
To:                 **(D) Fire Hydrants**

PROJECT SPECIAL PROVISIONS

## Utility

UTILITIES BY OTHER:

## General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Duke Power Company
- B) Yadkin Valley Telephone
- C) Piedmont Natural Gas

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be performed by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications for Roads and Structures.

## Utilities Requiring Adjustment:

## A) Duke Power Company

- 1) The contact for Duke Power Company is Mr. Ted Plummer (336-917-2557)
- 2) See Utility Conflict Plans.

## B) Yadkin Valley Telephone:

- 1) The contact for Yadkin Valley Telephone is Mr. Scott Randolph (336-463-5022).
- 2) See Utility Conflict Plans.

## C) Piedmont Natural Gas

- 1) Piedmont Natural Gas will adjust if necessary during construction and will need one weeks notice and one week to complete each relocation. The contact for Piedmont Natural Gas is Mr. David Billingsley (704-638-3566).