

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Duke Energy - Power Distribution
- B) Verizon South - Telephone

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:

A) Duke Energy - Power Distribution

- 1) Duke Energy is to be notified by the Contractor two (2) weeks prior to the closing of the road and establishment of the off site detour route. The Contractor will allow Duke Energy two (2) weeks after the road is closed to install its poles, power lines, and remove the existing poles at the locations shown on the Utility by Others Plans.
- 2) Contact person for Duke Energy is Mr. Perry Windsor at 704-662-4915.

B) Verizon South - Telephone

- 1) Verizon South is to be notified by the Contractor two (2) weeks prior to the closing of the road and establishment of the off site detour route. The Contractor will allow Verizon South three (3) weeks after Duke Power has completed its work to install its lines at the locations shown on the Utility by Others Plans.
- 2) Contact person for Verizon South is Mr. John Reese at 828-645-1829.