



PROJECT SPECIAL PROVISIONS
Utility Construction

All proposed utility construction shall meet the applicable requirements of the NC Department of Transportation's "Standard Specifications for Roads and Structures" dated July 2006. Division 15 of the Standard Specifications is revised as follows:

Page 15-1, Paragraph 4

Provide access for Department personnel and the owner's representatives to all phases of construction. Notify Department personnel and the utility owner two weeks prior to commencement of any work and one week prior to service interruption. Keep utility owner's representatives informed of work progress and provide opportunity for inspection of construction and testing. *The water lines on this project belong to Stokes County. The owner's representative is Mr. Manuel Perkins with MLP Consultants who can be reached by telephone at (336) 299-6002.*

Page 15-10

Change: **Fire Hydrants**
To: **(D) Fire Hydrants**

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Duke Energy Corp. - Power Distribution
- B) Time Warner – Cable TV
- C) Sprint - Telephone

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Duke Energy Corp. - Power Distribution
 - 1) Duke Energy Corp. will initially relocate some of its poles, overhead lines, and temporary lines within the Project Limits at the locations shown on the Utilities by Others Plans by date of availability.
 - 2) Contractor to provide four (4) weeks notice to Duke Energy Corp. as to when the grading and the new bridge deck will be complete. Contractor to allow Duke Energy Corp. three (3) weeks to place poles and permanent lines to the new locations on the East side of the new bridge as shown on the Utilities by Others Plans.
 - 3) Contact person for Duke Energy Distribution is Mr. Ted Plummer at 336-917-2557

B) Time Warner Cable- Cable TV

- 1) Time Warner Cable TV will relocate its temporary and permanent overhead lines to the Duke Energy Corp poles within the Project Limits at the locations shown on the Utilities by Others Plans by date of availability.
- 2) Time Warner Cable TV to be provided the same notification time and the same completion time as Duke Energy Corp.
- 3) Contact person for Time Warner Cable is Mr. Steve Wyatt at 336-407-6659.

C) Sprint - Telephone

- 1) Sprint has underground and overhead telephone lines within the project limits as shown on Utilities by Others Plans. Overhead telephone lines will be removed and the underground lines abandoned at locations shown on Utilities by Others Plans by date of availability.
- 2) Sprint to install new underground facilities at locations shown on Utilities by Others Plans by date of availability.
- 3) Contact person for Sprint is Mr. Lee Price at 336-427-4444.