

Revised 9-9-08

County: Henderson
Project : U-4428

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Duke Power Company
- B) Media Communications
- C) AT&T
- D) PSNC Energy

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be performed by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications for Roads and Structures.

Utilities Requiring Adjustments:

A) Duke Power Company

1. See "Utilities By Others Plans" for utility conflicts
2. Duke Power will complete relocation of their facilities by June 1, 2009.

B) Media Communications

1. See "Utilities By Others Plans" for utility conflicts
2. Media Communication will complete relocation of their facilities by July 1, 2009.

C) AT&T

1. See "Utilities By Others Plans" for utility conflicts

2. AT&T will complete relocation of their facilities by September 30, 2009.

D) PSNC Energy

1. See "Utilities By Others Plans" for utility conflicts
2. PSNC Energy will adjust if necessary during construction and will need 14 days notice and 7 days to complete each relocation.