

Project: Cope Creek
County: Jackson

PROJECT SPECIAL PROVISIONS

Utility

UTILITY CONFLICTS

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A. Duke Energy Company - Power
- B. Verizon – Telephone
- C. Mediacom – Cable Television
- D. TWSA- Water and Sewer

There are approximately 25 conflicting locations, of which 22 will be adjusted prior to February 1, 2009. The remaining three conflicts will have to be moved in conjunction with the grading of the project. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment in conjunction with the grading of the project:

- A. Duke Energy Company - Power
- B. Verizon – Telephone
- C. Mediacom – Cable Television

1. Station 29+00 -L- (LT)

The existing power pole with Verizon and Mediacom attached and located left of line -L- will be dismantled and removed after a new power pole is set at approximately the same station but farther from -L-.

A. Duke Energy – Power

2. Station 53+20 –L- (LT)

The span guy will have to be reset in conjunction with the cut being constructed.

A. Duke Energy

3. Station 63+13 –L- (RT)

The span guy will have to be reset after the cut constructed but before the traffic can be shifted to the new alignment.

A. Duke Energy

4. Station 67+19 –L- (LT)

The guy will have to be relocated once the cut is constructed..

NOTE: The Contractor will notify the Resident Engineer two weeks prior to the date the above described facilities need to be relocated. All other utilities shall remain in place and be adjusted as necessary.