

PROJECT SPECIAL PROVISION  
TRAFFIC CONTROL

PROJECT B-5020

JOHNSTON COUNTY  
(5-5-08)

SEQUENCING OF BRIDGE CONSTRUCTION

The contractor may begin construction on Bridge No. 67 (US 701) no sooner than January 1, 2009 and must complete and reopen to traffic no later than April 16, 2009, in accordance with Intermediate Contract Time No. 2.

The contractor may elect to work on Bridge No. 62, Bridge No. 109, and Bridge No. 112 at his discretion following the date of availability as long as he stays within the following constraints:

1. The contractor shall not close Hockaday Rd. (Bridge no. 62) and US 701 (Bridge No. 67), simultaneously. Also, the contractor shall not set up lane closures on I-95 to perform work on these two bridges simultaneously.
2. The contractor shall not close Pittman Rd. (Bridge No. 109) and Bagley Rd. (Bridge No. 112) simultaneously. Also, the contractor shall not set up lane closures on I-95 to perform work on these two bridges simultaneously.