

PROJECT SPECIAL PROVISIONS

## Utility

UTILITIES BY OTHERS:

## General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) AT&T – Telephone
- B) Deltacom/BTI – Long Distance Communication
- C) PalmettoNet/FRC – Long Distance Communication
- D) Progress Energy – Power Distribution
- E) City of Lumberton – Power Distribution
- F) Time Warner Cable – Cablevision
- G) Piedmont Natural Gas – Natural Gas

The conflicting facilities of these concerns are listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner and completed no later than March 31, 2009. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the 2006 Standard Specifications.

## Utilities Requiring Adjustment:

- A) AT&T – Telephone
  - 1) AT&T will install, adjust, abandon or remove its facilities at the locations within the project limits as shown on the Utility by Others Plans. A two week installation period for aerial relocation is required, after the City of Lumberton has completed construction approximately November 26, 2008.
  - 2) Contact person for AT&T is Mr. Lance LaLiberte at 919-620-3901.
  
- B) Deltacom/BTI – Long Distance Communication
  - 1) Deltacom/BTI will re-route its facilities at existing locations on the northern side of the project limits as shown on the Utility by Others Plans. The existing cable will be removed only, leaving the conduit in place.
  - 2) Contact person for Deltacom/BTI is Mr. Scott Temple at 910-291-0813.

- C) Palmetto Net/FRC – Long Distance Communication
- 1) Palmetto Net/FRC will re-route its facilities at existing locations on the southern/eastern side of the project limits as shown on the Utility by Others Plans. The existing cable will be removed only, leaving the conduit in place.
  - 2) Contact person for Palmetto Net/FRC is Mr. Scott Temple at 910-291-0813.
- D) Progress Energy – Power Distribution
- 1) Progress Energy will relocate service at the existing locations within the project limits as shown on the Utility by Others Plans.
  - 2) Contact person for Progress Energy is Mr. Alan Dasen at 910-944-5274.
- E) City of Lumberton – Power Distribution
- 1) The City of Lumberton will relocate service at the existing locations within the project limits as shown on the Utility by Others Plans.
  - 2) Contact person for City of Lumberton is Mr. Lamar Brayboy at 910-671-3865.
- F) Time Warner Cable – Cablevision
- 1) Time Warner Cable will adjust, install and abandon its facilities at existing locations within the project limits as shown on the Utility by Others Plans. A one week installation period for aerial relocation is required, after the City of Lumberton has completed construction approximately November 26, 2008.
  - 2) Contact person for Time Warner Cable is Mr. John McMillan at 910-737-4909.
- G) Piedmont Natural Gas – Natural Gas
- 1) Piedmont Natural Gas will adjust its facilities within the project limits as shown on the Utility by Others Plans. A one week notice, one week installation is required for customer service lines. Please note the gas transmission line crossing, approximately station 51+50, will require 4-6 week notice and 1 week completion time. The existing 2-inch gas main will require two weeks notice and one week completion time.
  - 2) Contact person for Piedmont Natural Gas is Mr. Paul Johnson at 910-483-1501 extension 2914.