



PROJECT SPECIAL PROVISIONS  
Utility Construction

Revise the *2006 Standard Specifications* as follows:

**Utility Owners' Contact Information:**

**Page 15-1, Subarticle 1500-2 Cooperation with the Utility Owner**, paragraph 2, add the following sentences:

There are multiple water and sewer lines on this project that belong to different utility companies. They are listed below with their contact person.

1. The Harnett County has water facilities. The contact person for Harnett County is Mr. Tim Payseur, and he can be reached by phone at (910) 893-7575, ext. 3275.
2. The City of Dunn has sewer facilities. The contact person for the City of Dunn is Mr. Dean Gaster, and he can be reached by phone at (910)-892-2948.

**Project: I-5010**

**County: Harnett**

PROJECT SPECIAL PROVISIONS

Utilities by Others

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A. Progress Energy (power)
- B. Embarq (telephone)
- C. Charter Communications (cable TV)
- D. City of Dunn (force main sewer)
- E. Harnett County Department of Public Utilities (water)

The conflicting facilities of these concerns will be adjusted prior to the date of availability unless otherwise noted and therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners except the water lines owned by Harnett County. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A. Progress Energy (power)
  - 1. All Progress Energy work within the limits of this project will be completed prior to the date of availability. See "Utilities by Others Plans" for details.

Contact person: Alan Dasen (Office- 910-944-5274 & Cell-910-690-3170)
- B. Embarq (telephone)
  - 1. All of Embarq's buried cable relocations have been completed. Embarq will transfer aerial fiber optic cables to new power poles once Progress Energy has completed their power transfer. Embarq's aerial transfer will take approximately 2 weeks. See "Utilities by Others Plans" for details.

Contact person: Greg Speicher (910-980-2231)

C. Charter Communications (cable TV)

1. All Charter work within the limits of this project will not be completed prior to the date of availability. Charter will place new buried cables and transfer one aerial cable to a new power pole once Progress Energy has completed their power transfer. Charter's relocations will take approximately 2 weeks. See "Utilities by Others Plans" for details.

D. City of Dunn (force main sewer)

The City of Dunn will be constructing a new 20" force main sewer beginning in March 2010 with a completion date of September 30, 2010. Most of the sewer work is outside the I-5010 project limits. The work along NC 55 inside the project limits is expected to take 1-3 weeks. The time frame for the NC 55 work is not known at this time. The existing 14" force main sewer will be in service until the new line is constructed. See "Utilities by Others Plans" for details.

Contact person: Corbett "Corky" Tart (910-892-2948)

Michael Goliber- Davis-Martin-Powell & Associates (336-886-4821)

E. Harnett County Department of Public Utilities (water)

1. Any water line relocation and/or adjustments was requested by Harnett County to be done by the Contractor.

Contact person: Tim Payseur (910-893-7575, ext. 3275)