

PROJECT SPECIAL PROVISIONSUtility
February 22, 2010UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Verizon – Telephone – Contact person is Ms. Tina Rutherford at 828-631-4058.
- B) Morris Broadband – CATV – Contact person is Mr. Steve Short at 828-772-1175.
- C) Duke Energy – Power Distribution – Contact person is Mr. Bob Mabry at 828-698-2055.
- D) Duke Energy – Power Transmission – Contact person is Mr. Windy Kiser at 704-382-4437.

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The utility relocation for this project has been divided into phases to facilitate conditions necessary for successful project management and construction and are as follows:

PHASE I

-L- Sta. 140+30 to the end of the project – Duke Energy Distribution will begin relocating their facilities in mid-March 2010 and will be finished June 15, 2010. Verizon and Morris Broadband will complete their work on this section by July 31, 2010.

PHASE II

-L- Duke Energy Substation near -Y7- intersection to Sta. 140+30 – Duke Energy Transmission will begin relocating their facilities on April 1, 2010 and will complete this section by June 15, 2010. Duke Energy Distribution, Morris Broadband and Verizon will complete their work on this phase by December 31, 2010.

PHASE III

-L- Project beginning to the Duke Energy Substation near -Y7 - intersection – Duke Energy Transmission may begin this phase before completing Phase II. All utilities in Phase III will be cleared/relocated by April 1, 2011.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:**A) Verizon – Telephone**

- 1) Verizon will adjust and/or relocate its facilities to aerial locations on proposed Duke transmission and distribution poles within the project limits as shown on the Utility by Others Plans.

B) Morris Broadband – Cablevision

- 1) Morris Broadband will adjust and/or relocate its facilities to aerial locations on proposed locations on proposed Duke transmission and distribution poles within the project limits as shown on the Utility by Others Plans.

C) Duke Energy – Power (Distribution)

- 1) Duke Energy will adjust, relocate or remove its facilities at the locations within the project limits as shown on the Utility by Others Plans.

D) Duke Energy – Power (Transmission)

- 1) Duke Energy will adjust, relocate or remove its facilities at the locations within the project limits as shown on the Utility by Others Plans.