

PROJECT SPECIAL PROVISIONS

## Utility

UTILITY CONFLICTS:

## General:

The following utility companies have facilities that may be in conflict with the construction of this project:

- A. Town of Cramerton (Water and Sewer)
- B. Duke Energy (Power)
- C. AT&T (Telephone)
- D. Colonial Pipeline
- E. PSNC Energy (Natural Gas)
- F. Time Warner Cable

The conflicting facilities should be adjusted prior to the date of availability except where noted and are therefore listed in these special provisions for the benefit of the contractor. The current Project Manager scheduling and coordinating the offsite utilities by others is Charlie Jarnagin. He can be reached at 704-904-6811 All utility work listed herein will be done by the utility owners except for the sanitary sewer. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

- A. Town of Cramerton (Water and Sewer)
  - 1. See "Utilities By Others Plans" for utility conflicts.
  - 2. Contact Person is Jamie Shytle (704-825-7499)
  - 3. Proposed water lines on plans are anticipated to be completed by June 6<sup>th</sup>, 2011.
  - 4. Sanitary sewer near STA -L- 121+50 will be completed by the Contractor.
- B. Duke Energy (Power)
  - 1. See "Utilities By Others Plans" for utility conflicts.
  - 2. Contact Person is Theresa Rice (704-300-2134)
  - 3. Power pole relocation is expected to be completed by June 20th.
- C. AT&T (Telephone)
  - 1. AT&T is attached to the Duke Energy Poles.
  - 2. Contact person is Benny Rose (704-861-6127)
  - 3. AT&T will move their facilities after Duke Energy has relocated their poles. It is anticipated that AT&T will take approximately six (6) weeks to relocate after Time Warner Cable has completed their work.
- D. Colonial Pipeline
  - 1. Colonial Pipeline work is complete.
  - 2. Contractor will need to coordinate any work in the Colonial Pipeline easement.
  - 3. Contact Person is Tom West (336-669-7996)

**E. PSNC Energy (Natural Gas)**

1. No work is anticipated
2. Contact person is Michael Coleman (704-810-3210)

**F Time Warner Cable (TWC)**

1. TWC is attached to the Duke Energy Poles.
2. Contact person is Robin Stone (980-722-7101)
3. It is anticipated that TWC will take approximately four (4) weeks to relocate after Duke Energy has completed their work.

**NOTE: All other utilities will remain in place and will be adjusted as necessary**