

PROJECT SPECIAL PROVISIONS
Utility Construction



Revise the 2012 *Standard Specifications* as follows:

Utility Owners' Contact Information:

Page 15-1, Subarticle 1500-2 Cooperation with the Utility Owner, paragraph 2, add the following sentences:

The 6" force main, the 12" force main and the 8" water line is owned by Johnston County Public Utilities. The contact person is Mrs. Chandra Coats, Public Works Director (919-938-5826).

The Contractor shall provide access for Johnston County Public Utilities' representatives to all phases of construction and keep all manholes and valves accessible during construction. A preconstruction meeting shall be held with and the Johnston County Public Utilities and NCDOT prior to beginning any work. The tie-ins for relocated water and sewer lines may need to be accomplished during nights or weekends with scheduling for this work to be coordinated with Johnston County Public Utilities. The Contractor shall notify Johnston County Public Utilities two weeks before commencement of any work and three weeks before service interruption.

Johnston County Public Utilities will coordinate and schedule septic tank trucks to pump and haul during the force main tie-ins. The 6" and 12" force main shut off valves are located at Josephine Road and NC 42. Approximately two miles of 6" and 12" force main pipe will be drained and hauled off by septic tank trucks. All cost associated with the pumping and hauling operations required to tie-in the new force mains will be incidental to the proposed 6" and 12" force main pay items.

The Contractor shall provide a set of as-built plans to Johnston County Public Utilities after all the work shown on the Utility Construction Plans is completed.

Water Line Testing

Page 15-6, 1510-3(B) Subarticle Construction Methods, after line 21, replace the allowable leakage formula with the following:

$$W=LD(\sqrt{P})\div 148,000$$

Page 15-6, 1510-3(B) Subarticle Construction Methods, line 32, delete "concurrently or".

PROJECT SPECIAL PROVISIONS
Utilities by Others

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A. Progress Energy (Power)
- B CenturyLink(Telephone)

The conflicting facilities of these concerns will be adjusted prior to the date of availability unless noted otherwise and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

A. ProgressEnergy (Power)

1. Power line work will be completed by May 28, 2013.
See "Utilities By Others Plans" for details
Contact person: Sheila Talton (919-481-6126)

B. CenturyLink (Telephone)

1. Telephone line will be adjusted as necessary. CenturyLink work will be completed by May 28, 2013.
See "Utilities By Others Plans" for details
Contact person: Kevin Godwin (910-366-2142)

PROJECT SPECIAL PROVISIONS
Utilities by Others

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A. Progress Energy (Power)
- B. Telephone (CenturyLink)

The conflicting facilities of these concerns will be adjusted prior to the date of availability unless noted otherwise and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A. Progress Energy (Power)

1. Power line work will be completed by April 16, 2013.

See "Utilities By Others Plans" for details

Contact person: Sheila Talton (919-481-6126)

- B. CenturyLink (Telephone)

1. Telephone line will be completed by April 16, 2013. CenturyLink should be notified at least one week prior to the time telephone cable has to be adjusted.

See "Utilities By Others Plans" for details

Contact person: Kevin Godwin (910-366-2142)