

PROJECT SPECIAL PROVISIONS

Utilities by Others

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A. HAYWOOD EMC -POWER
- B. COMPORIUM –TELEPHONE AND CABLE TELEVISION

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

A) Haywood EMC

Haywood EMC will keep their existing line in place during construction of detour, but will remove and relocate one existing pole at Sta.15+60, 36' left of -L- line to allow for the installation of retaining wall and drainage system. Once the detour is completed, but prior to traffic being shifted onto it, Haywood EMC will require one week notice and two weeks to relocate the exiting utility lines to the temporary locations. After the project is complete they will relocate the line back to the original alignment.

See Utilities by Others Plans for details.

Contact: Mr. Mike Whitmire at 828-966-4215

B) Comporium

Comporium will also keep their existing line in place during construction of detour and once the detour is completed, but prior to shifting the traffic, will require one week notice and one week to relocate the line following the power line relocation to temporary facility.

After the project is complete they will relocate the line back to the original alignment.

See Utilities by Others Plans for details.

Contact: Mr. Jim Aldridge at 828-883-6451