



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

ROY COOPER
GOVERNOR

J. ERIC BOYETTE
SECRETARY

November 06, 2020

Addendum No. 1

RE: Contract # C204565
WBS # 2021CPT.10.07.10901, etc.
STATE FUNDED

Union County

1 SECTION OF US-74, 1 SECTION OF NC-84, AND 13 SECTIONS OF
SECONDARY ROADS.

November 17, 2020 Letting

To Whom It May Concern:

Reference is made to the plans (Sketch Maps) and proposal form furnished to you on this project.

The following revisions have been made to the Sketch Maps:

Sheet No.	Revision
20	Revised Summary of Quantities to reflect quantity change shown below

Please void the above listed Sheet in your proposal and staple the revised Sheet thereto.

The following revisions have been made to the proposal:

Page No.	Revisions
Proposal Cover	Note added that reads "Includes Addendum No. 1 Dated 11-06-2020"
G-1	The project special provision entitled CONTRACT TIME AND LIQUIDATED DAMAGES was revised
G-3	The project special provision entitled INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES was revised

Please void the above listed Page in your proposal and staple the revised Page thereto.

Mailing Address:
NC DEPARTMENT OF TRANSPORTATION
CONTRACT STANDARDS AND DEVELOPMENT
1591 MAIL SERVICE CENTER
RALEIGH, NC 27699-1591

Telephone: (919) 707-6900
Fax: (919) 250-4127
Customer Service: 1-877-368-4968

Location:
1020 BIRCH RIDGE DR.
RALEIGH, NC 27610

Website: www.ncdot.gov

On the item sheets the following pay item revision has been made:


<u>Item</u>	<u>Description</u>	<u>Old Quantity</u>	<u>New Quantity</u>
0008-1297000000-E-607	MILLING ASPHALT PAVEMENT, 2" DEPTH	9,050 SY	9,610 SY

The Contractor's bid must include this pay item revision.

The electronic bidding file has been updated to reflect this revision. Please download the Addendum File and follow the instructions for applying the addendum. Bid Express will not accept your bid unless the addendum has been applied.

The contract will be prepared accordingly.

Sincerely,

DocuSigned by:

 FB1B6038A47A442...

Ronald E. Davenport, Jr., PE
 State Contract Officer

RED/jjr
 Attachments

cc: Mr. Lamar Sylvester, PE Mr. Ray Arnold, PE
 Mr. Brett D. Canipe, PE Mr. Kyle Kempf
 Mr. Boyd Tharrington, PE Ms. Lori Strickland
 Mr. Jon Weathersbee, PE Ms. Jaci Kincaid
 Mr. Ken Kennedy, PE Mr. Mike Gwyn
 Project File (2) Ms. Penny Higgins

STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No.1 DATED 11-06-2020

DATE AND TIME OF BID OPENING: **NOVEMBER 17, 2020 AT 2:00 PM**

CONTRACT ID C204565

WBS 2021CPT.10.07.10901, 2021CPT.10.07.20901, 2021CPT.10.07.20902

FEDERAL-AID NO. STATE FUNDED

COUNTY UNION

T.I.P. NO.

MILES 25.140

ROUTE NO.

LOCATION 1 SECTION OF US-74, 1 SECTION OF NC-84, AND 13 SECTIONS OF
SECONDARY ROADS.

TYPE OF WORK MILLING, RESURFACING, AND SHOULDER GRADING.

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS \$30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A ROADWAY PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED

PROJECT SPECIAL PROVISIONS**GENERAL****CONTRACT TIME AND LIQUIDATED DAMAGES:**

(7-1-95) (Rev. 12-18-07)

108

SP1 G10 A

The date of availability for this contract is **June 1, 2021, except Maps #4, #5, #6 and #9 will not be available until May 1, 2022.**

The completion date for this contract is **August 15, 2022.**

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are **One Thousand Five Hundred Dollars (\$ 1,500.00)** per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:

(2-20-07)

108

SP1 G14 A

The Contractor shall complete the required work of installing, maintaining, and removing the traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The Contractor shall not close or narrow a lane of traffic on **the following Maps** during the following time restrictions:

DAY AND TIME RESTRICTIONS**Maps #4, #5, #6 and #9****Monday thru Friday****6:00A.M. to 9:00A.M. and 4:00 P.M. to 6:00 P.M.****Maps #1, #2, #3, #7, #10 and #11****Monday thru Thursday, 6:00 A.M. to 6:00 P.M.****and 6:00 A.M. Friday thru 6:00 P.M. Sunday**

In addition, the Contractor shall not close or narrow a lane of traffic on **Any Map**, detain and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For **unexpected occurrence** that creates unusually high traffic volumes, as directed by the Engineer.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:

(6-18-13)

108

SP1 G14 K

The Contractor shall complete the work required of **Full Depth Reclamation**, as described in the "**Full Depth Reclamation Using Portland Cement**" provision, as shown on **Maps #12, #13 and #14** and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is **June 1, 2021**.

The completion date for this intermediate contract time is **September 30, 2021**.

The Contractor may have to limit FDR operations to a single lane at times to accommodate local traffic, as determined by the Engineer. Completion of each Map listed above shall include the application of Asphalt Surface Treatment.

The liquidated damages are **Seven Hundred Fifty Dollars (\$ 750.00)** per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES:

(6-18-13)

108

SP1 G14 K

The Contractor shall complete the work required of **S9.5B Asphalt Overlay**, as described in the following "**Asphalt Surface Treatment Procedure**" provision, as shown on **Maps #12, #13 and #14** and shall place and maintain traffic on same.

The date of availability for **each individual Map** of this intermediate contract time is **thirty (30) days after completion of FDR Operations on each individual Map**, as described in **Intermediate Contract Time Number 3**.

The completion date for this intermediate contract time is **November 15, 2021**.

The liquidated damages are **Seven Hundred Fifty Dollars (\$ 750.00)** per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES:

(6-18-13)

108

SP1 G14 K

The Contractor shall complete the work required as shown on **Maps #1 & #8** and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is **June 1, 2021**.

The completion date for this intermediate contract time is **November 30, 2021**.

The liquidated damages are **Five Hundred Dollars (\$ 500.00)** per calendar day.

County : Union

Line #	Item Number	Sec #	Description	Quantity	Unit Cost	Amount
ROADWAY ITEMS						
0001	0000100000-N	800	MOBILIZATION	Lump Sum	L.S.	
0002	0106000000-E	230	BORROW EXCAVATION	3,585 CY		
0003	0241000000-E	SP	GENERIC GRADING ITEM SOIL CEMENT BASE (FULL DEPTH RECLAMATION)	108,994 SY		
0004	1187000000-E	542	PORTLAND CEMENT FOR SOIL CE- MENT BASE	3,470 TON		
0005	1220000000-E	545	INCIDENTAL STONE BASE	1,360 TON		
0006	1245000000-E	SP	SHOULDER RECONSTRUCTION	35.1 SMI		
0007	1297000000-E	607	MILLING ASPHALT PAVEMENT, **** DEPTH (1-1/2")	14,472 SY		
0008	1297000000-E	607	MILLING ASPHALT PAVEMENT, **** DEPTH (2")	9,610 SY		
0009	1308000000-E	607	MILLING ASPHALT PAVEMENT, **** TO ***** (0" TO 1-1/2")	3,997 SY		
0010	1308000000-E	607	MILLING ASPHALT PAVEMENT, **** TO ***** (0" TO 2")	620 SY		
0011	1330000000-E	607	INCIDENTAL MILLING	4,453 SY		
0012	1503000000-E	610	ASPHALT CONC INTERMEDIATE COURSE, TYPE I19.0C	5,395 TON		
0013	1519000000-E	610	ASPHALT CONC SURFACE COURSE, TYPE S9.5B	6,285 TON		
0014	1523000000-E	610	ASPHALT CONC SURFACE COURSE, TYPE S9.5C	18,261 TON		
0015	1524000000-E	SP	ASPHALT CONC SURFACE COURSE, TYPE S9.5C (LEVELING COURSE)	5,280 TON		
0016	1575000000-E	620	ASPHALT BINDER FOR PLANT MIX	2,120 TON		
0017	1704000000-E	SP	PATCHING EXISTING PAVEMENT	3,420 TON		

County : Union

Line #	Item Number	Sec #	Description	Quantity	Unit Cost	Amount
0018	1775500000-E	660	ASPHALT SURFACE TREATMENT, MAT COAT, #*** STONE (67)	53,372 SY		
0019	1803500000-E	660	ASPHALT SURFACE TREATMENT, DOUBLE SEAL	98,764 SY		
0020	1838000000-E	660	EMULSION FOR ASPHALT SURFACE TREATMENT	68,075 GAL		
0021	1838500000-N	660	VACUUM TRUCK	8 WK		
0022	2600000000-N	848	RETROFIT EXISTING CURB RAMPS	7 EA		
0023	2612000000-E	848	6" CONCRETE DRIVEWAY	525 SY		
0024	2613000000-N	848	REMOVE AND REPLACE CURB RAMPS	6 EA		
0025	2830000000-N	858	ADJUSTMENT OF MANHOLES	1 EA		
0026	2845000000-N	858	ADJUSTMENT OF METER BOXES OR VALVE BOXES	10 EA		
0027	4413000000-E	SP	WORK ZONE ADVANCE/GENERAL WARNING SIGNING	1,462 SF		
0028	4447000000-E	SP	PEDESTRIAN CHANNELIZING DEVICES	24 LF		
0029	4457000000-N	SP	TEMPORARY TRAFFIC CONTROL	Lump Sum	L.S.	
0030	4510000000-N	1190	LAW ENFORCEMENT	30 HR		
0031	4685000000-E	1205	THERMOPLASTIC PAVEMENT MARKING LINES (4", 90 MILS)	199,716 LF		
0032	4695000000-E	1205	THERMOPLASTIC PAVEMENT MARKING LINES (8", 90 MILS)	566 LF		
0033	4700000000-E	1205	THERMOPLASTIC PAVEMENT MARKING LINES (12", 90 MILS)	1,829 LF		
0034	4720000000-E	1205	THERMOPLASTIC PAVEMENT MARKING CHARACTER (90 MILS)	56 EA		

County : Union

Line #	Item Number	Sec #	Description	Quantity	Unit Cost	Amount
0035	4725000000-E	1205	THERMOPLASTIC PAVEMENT MARKING SYMBOL (90 MILS)	74 EA		
0036	4810000000-E	1205	PAINT PAVEMENT MARKING LINES (4")	398,172 LF		
0037	4835000000-E	1205	PAINT PAVEMENT MARKING LINES (24")	130 LF		
0038	4891000000-E	1205	GENERIC PAVEMENT MARKING ITEM THERMOPLASTIC PAVEMENT MARKING LINES (16", 90 MILS)	44 LF		
0039	4891000000-E	1205	GENERIC PAVEMENT MARKING ITEM THERMOPLASTIC PAVEMENT MARKING LINES (24", 90 MILS)	1,298 LF		
0040	4895000000-N	SP	GENERIC PAVEMENT MARKING ITEM NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKER	216 EA		
0041	5255000000-N	1413	PORTABLE LIGHTING	Lump Sum	L.S.	
0042	6000000000-E	1605	TEMPORARY SILT FENCE	4,047 LF		
0043	6009000000-E	1610	STONE FOR EROSION CONTROL, CLASS B	454 TON		
0044	6012000000-E	1610	SEDIMENT CONTROL STONE	227 TON		
0045	6071010000-E	SP	WATTLE	4,047 LF		
0046	6071020000-E	SP	POLYACRYLAMIDE (PAM)	10 LB		

1040/Nov06/Q1024530.1/D141734630000/E46

Total Amount Of Bid For Entire Project :

