

06/08/2007

County: Randolph
Project: B-4243

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) EMBARQ - TELEPHONE
- B) PIEDMONT-NATURAL GAS
- C) PROGRESS ENERGY-TRANSMISSION
- D) PROGRESS ENERGY- DISTRIBUTION

The conflicting facilities of these concerns will be adjusted prior to the date of availability unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Embarq
They will complete relocation of aerial telephone line using Progress Energy utility poles (distribution) by December 1st, 2007.
See Utilities by Others Plans for details.
- B) Piedmont Natural Gas
They will relocate the gas line and will complete by November 1st, 2007.
See Utilities By others plans for details.
- C) Progress Energy- Transmission
They will complete relocation of transmission line by December 30th, 2007.
See Utilities By others plans for details.
- D) Progress Energy- Distribution
They will complete relocation of distribution line by December 1st, 2007.
See Utilities By others plans for details.