

County: Hoke  
Project: U-3816

09/11/07

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) PROGRESS ENERGY-POWER
- B) EMBARQ-TELEPHONE
- C) TIME WARNER-CATV
- D) PIEDMONT NATURAL GAS- DISTRIBUTION

The conflicting facilities of these concerns will be adjusted prior to the date of availability unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Progress Energy  
They will complete relocation of aerial power line by availability date.  
See Utilities by Others Plans for details.
- B) Embarq  
They will relocate the telephone line and will complete by date of availability.  
See Utilities By others plans for details.
- C) Time Warner  
They will complete relocation of cable TV line by date of availability.  
See Utilities By others plans for details.
- D) Piedmont Natural Gas. Distribution  
They will require two weeks notice and one week to relocate the gas distribution line under the proposed drainage as necessary.  
See Utilities By others plans for details.