

PROJECT SPECIAL PROVISIONS  
Utilities Construction



REMOVE UTILITY VAULT:

Apply all the requirements in Section 1505 for excavation, trenching, pipe laying, and backfill.

Remove top, walls, and base of all utility vaults to be removed.

Removed materials become the property of the Contractor for proper disposal.

*Remove Utility Vault* will be measured and paid for per each.

PROJECT: U-3456  
COUNTY: Richmond

PROJECT SPECIAL PROVISIONS

Utilities

UTILITY CONFLICTS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A. BellSouth
- B. Pee Dee EMC
- C. Piedmont Natural Gas
- D. Progress Energy
- E. Time Warner Cable
- F. City of Rockingham

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

A. BellSouth

- 1. See "Utility By Others Plans" for utility conflicts.
- 2. All facilities will be relocated by April 1, 2008.

B. Pee Dee EMC

- 1. See "Utility By Others Plans" for utility conflicts.
- 2. All power poles and facilities will be relocated by Date of Availability.

C. Piedmont Natural Gas

- 1. See "Utility By Others Plans" for utility conflicts.
- 2. All facilities will be relocated by Date of Availability, except for work on Colonial Drive (Y3). Relocation will be completed after the contractor has cleared and grubbed along this street. Piedmont Natural Gas requires two

PROJECT: U-3456  
COUNTY: Richmond

weeks notice to begin work, and two weeks construction time to complete this work.

D. Progress Energy

1. See "Utility By Others Plans" for utility conflicts.
2. All power poles and facilities will be relocated by Date of Availability.

E. Time Warner Cable

1. See "Utility By Others Plans" for utility conflicts.
2. All facilities will be relocated by Date of Availability.

F. City of Rockingham

1. The City of Rockingham will remove a water meter at station 21+93 -L- Rt. by the Date of Availability.