

PROJECT: U-3304
COUNTY: Alamance

PROJECT SPECIAL PROVISIONS
Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A. Duke Energy
- B. AT&T
- C. Time Warner Cable
- D. Piedmont Natural Gas
- E. Shiloh Presbyterian Church

The conflicting facilities will be adjusted prior to the date of availability except where noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

A. Duke Energy

1. Two weeks prior to completion of rough grading, notify Duke Energy. They will require two weeks to complete relocation of U/G power cables.
2. Two weeks prior to completion of final grading of the right side of -L- line (Parcel 23) from Station 69+50 to 74+50, notify Duke Energy. They will require one week to complete relocation of U/G power cables.
3. Two weeks prior to completion of final grading from Station 37+40 to 44+00, notify Duke Energy.

The contact person is Carl Hamilton at (336) 854-4736

See "Utilities by Others Plans" for utility conflicts.

B. AT&T

1. See "Utilities by Others Plans" for utility conflicts.

C. Time Warner Cable

1. See "Utilities by Others Plans" for utility conflicts.

D. Piedmont Natural Gas

1. Two weeks prior to completion of rough grading on Grand Oaks Blvd., notify Piedmont Natural Gas. They will require two weeks to complete the relocation of the gas line.

The contact person is Freddie Hancock at (336) 516-2205

See "Utilities by Others Plans" for utility conflicts.

E. Shiloh Presbyterian Church

1. See "Utilities by Others Plans" for utility conflicts.