

03/31/08

County: Randolph  
Project: B-4244PROJECT SPECIAL PROVISIONS

## Utility

UTILITIES BY OTHERS:

## General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) PROGRESS ENERGY-TRANSMISSION
- B) EMBARQ-TELEPHONE
- C) PIEDMONT NATUARL GAS

The conflicting facilities of these concerns will be adjusted prior to the date of availability unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

## Utilities Requiring Adjustment:

- A) Progress Energy  
They will complete relocation of aerial transmission line by date of availability.  
See Utilities by Others Plans for details.
- B) Embarq  
They will require two weeks notice and two weeks to relocate the aerial telephone line after clearing and grubbing is completed.  
See Utilities By Others Plans for details.
- C) Piedmont Natural Gas  
They will require two weeks notice and two weeks to relocate the gas line after clearing and grubbing is completed.  
See Utilities By Others Plans for details.