

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Lumbee River EMC - Power Distribution
- B) Time Warner Cable - Cable TV
- C) Embarq - Telephone and Fiber Optics
- D) City of Fayetteville PWC - Water

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Lumbee River EMC - Power Distribution
 - 1) Contractor shall provide Lumbee River EMC a minimum of two (2) weeks notice of the detour completion. The Contractor shall then allow three (3) weeks for Lumbee River EMC to complete relocation of temporary poles and lines and removal of the existing poles and lines within the Project Limits at the locations shown on the Utilities by Others Plans prior to diverting traffic to the detour.
 - 2) Contractor shall provide a minimum of two (2) week notice to Lumbee River EMC of the completion of the bridge work and prior to routing traffic to the newly completed bridge. Contractor shall allow Lumbee River EMC three (3) weeks to relocate its permanent overhead lines and poles within the Project Limits at the locations shown on the Utilities by Others Plans prior to diverting traffic to the new bridge.
 - 3) Contact person for Lumbee River EMC is Mr. Bernard Jones at 910-843-7952.

B) Time Warner Cable - Cable TV

- 1) Contractor shall provide Time Warner Cable the same notification concerning the detour as Lumbee River EMC is to receive and allow Time Warner Cable three (3) weeks to relocate its temporary overhead lines to the temporary poles within the Project Limits at the locations shown on the Utilities by Others Plans.
- 2) Contractor shall provide Time Warner Cable the same notification concerning the bridge completion as Lumbee River EMC is to receive and allow Time Warner Cable three (3) weeks to relocate its permanent overhead lines to the permanent poles within the Project Limits at the locations shown on the Utilities by Others Plans.
- 3) Contact person for Time Warner Cable is Mr. Chris Colbourne at 910-401-5031.

NOTE: Time required to complete Lumbee River EMC and Time Warner Cable shall run concurrent.

C) Embarq – Telephone and Fiber Optic

- 1) Embarq will abandoned its poles, lines, and underground facilities within the Project Limits as shown on the Utilities by Others Plans. Embarq will install new underground facilities as shown on the Utilities by Others Plans. All work to be completed prior to date of availability.
- 2) Contact person for Embarq is Mr. Josh Strutz at 910-797-1695.

D) City of Fayetteville PWC

- 1) The existing waterline located east of the proposed bridge and -L- line is not in conflict with the proposed bridge construction. However, should the Contractor determine a conflict exist with this line, PWC should be contacted.
- 2) Contact person for City of Fayetteville PWC is Mr. Vance McGougan, P.E. at 910-223-4738.