

PROJECT: B-4129
COUNTY: Guilford

PROJECT SPECIAL PROVISIONS
Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A. Duke Energy
- B. AT&T NC
- C. Time Warner

The conflicting facilities will be adjusted prior to the date of availability except where noted and are therefore listed in these special provisions for the benefit of the Contractor. The utility owners will do all utility work listed herein. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

Duke Energy

1. Duke Energy's temporary installation will be completed by date of availability.
2. Duke Energy's permanent installation shall take place after completion of new bridge and before demolition of the existing bridge. Duke Energy shall be given four weeks notice prior to when they can begin work and 18 days to complete their work.
3. See "Utilities by Others" plans for details.

AT&T NC.

1. AT&T NC'S temporary installation attached to Duke Energy poles will be completed by date of availability.
2. AT&T NC will be given three weeks notice prior to Time Warner completing their permanent installation and 2 days to complete their work.
3. See "Utilities by Others" plans for details.

Time Warner.

1. Time Warner's temporary installation attached to Duke Energy poles will be completed by the date of availability .
2. Time Warner will be given three weeks notice prior to Duke Energy completing their permanent installation and 2 days to complete their work.
3. See "Utilities by Others" plans for details.