



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

MICHAEL F. EASLEY
GOVERNOR

LYNDO TIPPETT
SECRETARY

October 7, 2008

Addendum No. 1

RE: Contract ID: C201777

WBS# 34427.3.1

Macon County (R-2408A)

SR-1323 (Riverview Street) From US-441 Business To NC-28

October 21, 2008 Letting

To Whom It May Concern:

Reference is made to the proposal form recently furnished to you on this project.

The following revision has been made to the proposal form:

On Page No. 1, the project special provision entitled "Contract Time and Liquidated Damages" has been revised to change the project completion date. Please void Page No. 1 in your proposal and staple the revised Page No. 1 thereto.

On Page No. 7, the project special provision entitled "Schedule Of Estimated Completion Progress" has been revised. Please void Page No. 7 in your proposal and staple the revised Page No. 7 thereto.

On Page No. 66 the dates for utility relocations has been revised in the project special provision entitled "Utilities By Others". Please void Page No. 66 in your proposal and staple the revised Page No. 66 thereto.

Sincerely,

A handwritten signature in black ink, appearing to read "R. A. Garris".

R. A. Garris, PE
Contract Officer

RAG/jag
Attachments

C201777

Macon Co. R-2408A

Page 2

cc: Mr. W. S. Varnedoe, PE
Mr. E. C. Powell, PE
Mr. J. B. Setzer, PE
Ms. D. M. Barbour, PE
Mr. Art McMillan, PE
Mr. J. V. Barbour, PE
Mr. Mark Staley (2)
Project File (2)

Mr. Robert Memory
Mr. R. E. Davenport, Jr., PE
Ms. Norma Smith
Mr. Ronnie Higgins
Mr. Larry Strickland
Ms. Lori Strickland
Ms. Marsha Sample

1

PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:

(7-20-99) (Rev. 12-18-07)

SP1 G04

The date of availability for this contract is **December 1, 2008**, except that work in jurisdictional waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is **June 1, 2010**.

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are **Eight Hundred Dollars (\$800.00)** per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:

(2-20-07)

SP1 G14 B

The Contractor shall not narrow or close a lane of traffic on **Riverview St. (SR 1323) and Bryson City Road. (NC 28)**, detain and /or alter the traffic flow on or during holiday weekends, special events, or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For **unexpected occurrence** that creates unusually high traffic volumes, as directed by the Engineer.
2. For **New Year's Day**, between the hours of **4:00 p.m.** December 31st and **9:00 a.m.** January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until **9:00 a.m.** the following Tuesday.
3. For **Easter**, between the hours of **4:00 p.m.** Thursday and **9:00 a.m.** Monday.
4. For **Memorial Day**, between the hours of **4:00 p.m.** Friday and **9:00 a.m.** Tuesday.
5. For **Independence Day**, between the hours of **4:00 p.m.** the day before Independence Day and **9:00 a.m.** the day after Independence Day.

Page 1-93 Subarticle 109-8, add the following:

The base index price for DIESEL #2 FUEL is \$ 3.3926 per gallon.

Where any of the following are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description	Units	Fuel Usage Factor Diesel
Unclassified Excavation	Gal/CY	0.29
Borrow Excavation	Gal/CY	0.29
Aggregate Base Course	Gal/Ton	0.55
Asphalt Concrete Base Course, Type ____	Gal/Ton	2.90
Asphalt Concrete Intermediate Course, Type ____	Gal/Ton	2.90
Asphalt Concrete Surface Course, Type ____	Gal/Ton	2.90
Open-Graded Asphalt Friction Course	Gal/Ton	2.90
Sand Asphalt Surface Course, Type ____	Gal/Ton	2.90
Aggregate for Cement Treated Base Course	Gal/Ton	0.55
Portland Cement for Cement Treated Base Course	Gal/Ton	0.55
____ In. Portland Cement Concrete Pavement	Gal/SY	0.245
Concrete Shoulders Adjacent to ____ In. Pavement	Gal/SY	0.245

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:

(7-15-08)

SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled *Availability Of Funds Termination Of Contracts* included elsewhere in this proposal. The Department of Transportation's schedule of estimated completion progress for this project as required by that Standard Special Provision is as follows:

	<u>Fiscal Year</u>	<u>Progress (% of Dollar Value)</u>
2009	(7/01/08 - 6/30/09)	53 % of Total Amount Bid
2010	(7/01/09 - 6/30/10)	47 % of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the 2006 *Standard Specifications*. Any acceleration of the progress as shown by the Contractor's progress schedule over the progress as shown above shall be subject to the approval of the Engineer.

PROJECT SPECIAL PROVISIONS
Utilities By Others

UTILITY CONFLICTS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A. Duke Power – Power Transmission/Distribution
- B. Verizon - Telephone
- C. Mediacom – CATV
- D. Toccoa Natural Gas – Natural gas

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A. Duke Power – Power Transmission/Distribution – Will not be relocated by the date of availability
 - 1. See “Utility By Others Plans” for utility conflicts.
- B. Verizon – Telephone – Relocate aerial line and buried telephone facilities to new utility poles by November 1, 2008.
 - 1. See “Utility By Others Plans” for utility conflicts.
- C. Mediacom – CATV – Relocate to the new utility poles by November 1, 2008.
 - 1. See “Utility By Others Plans” for utility conflicts.
- D. Toccoa Natural Gas – Natural gas – They will relocate as necessary around the drainage.
 - 1. See “Utility By Others Plans” for utility conflicts.