

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Duke Energy - Power Distribution
- B) A T & T - Telephone

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:

A) Duke Energy - Power Distribution

- 1) Duke Energy will install its poles, power lines, and remove the existing poles at the locations shown on the Utility by Others plans prior to the date of availability.
- 2) The proposed drive across the Harris property (parcel 3) will need to be constructed and in place prior to Duke Power being able to install the two new poles on this property. Contractor shall notify Duke Energy one (1) week prior to completion of grading and drive construction and allow Duke Energy two (2) weeks to complete their work across the Harris property.
- 3) Contact person for Duke Energy is Mr. David Ratliff at 864-237-5701.

B) A T & T - Telephone

- 1) A T & T will install its cables and fiber optic lines on the Duke Energy poles, install underground line to existing facilities, and abandon or remove its underground cable, fiber optic lines, and overhead lines at the locations shown on the Utility by Others plans by April 1, 2009.
- 2) Contact person for A T & T is Mr. Scott Addington at 828-258-7138.