

PROJECT SPECIAL PROVISIONS  
Utility Construction



**I. GENERAL CONSTRUCTION REQUIREMENTS:**

**Specifications:**

The proposed utility construction shall meet the applicable requirements of the NC Department of Transportation's "Standard Specifications for Roads and Structures" dated July 2006 and the following provisions:

Revise the *2006 Standard Specifications* as follows:

**Utility Owner's Contact Information:**

**Page 15-1, Subarticle 1500-2 Cooperation with the Utility Owner**, paragraph 2, add the following sentences:

The utility owner is the Town of Andrews. The contact person is Mr. Bill Green, Town Manager. He can be reached by phone at (828) 321-3113.

PROJECT SPECIAL PROVISIONS

Utilities by Others

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A. Duke Energy – Power
- B. Verizon - Telephone

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

A. Duke Energy – Power

1. Duke Energy shall install their temporary facilities prior to date of availability. Duke Energy shall install the permanent facilities and remove their temporary facilities after bridge completion and prior to project completion. Duke Energy requires three weeks notice and three weeks to complete the permanent relocation work. See Utilities by Others plans for details.

B. Verizon – Telephone

1. Verizon shall install their temporary facilities attached to temporary power utility poles prior to date of availability. Verizon shall install the permanent facilities attached to permanent power utility poles and remove their temporary facilities after bridge completion and prior to project completion. Verizon requires three weeks notice and three weeks to complete the permanent relocation work after Duke Energy has completed their permanent installation. See Utilities by Others plans for details.