



PROJECT SPECIAL PROVISIONS
Utility Construction

I. GENERAL CONSTRUCTION REQUIREMENTS:

For this project revise the Standard Specification for Roads and Structures July 2006 as follows:

Page 15-10 add the following sentence after the heading Fire Hydrants.

“Place all existing fire hydrants that are removed from service in an area accessible by truck. Contact the owner of the fire hydrant for their pick up. Contact the City of Sanford (919)-775-8233.”

10/21/2009

County: Lee
Project: R-2417C

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) CENTRAL ELECTRIC MEMBERSHIP CORPORATION-POWER
- B) PROGRESS ENERGY-POWER
- C) AT&T-TELEPHONE
- D) DIXIE PIPELINE-GAS
- E) WINDSTREAM-TELEPHONE

The conflicting facilities of these concerns will be adjusted prior to the date of availability unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Central EMC
They will need two weeks notice after the completion of -L- line between sta. 625+00 to sta. 630+00 and two weeks to install the pole line.
See Utilities by Others Plans for details.
- B) Progress Energy
They will relocate the aerial power line and will complete by January 30, 2009
See Utilities By others Plans for details.
- C) AT&T
They will complete the relocation of telephone line by December 30, 2009
See Utilities By others Plans for details

D) Dixie Pipe Line

The work will need to be coordinated through the Resident Engineer's office and will take place during construction of the roadway project. Date of completion will be by May 30, 2010

See Utilities By others Plans for details

E) Windstream

They will complete the relocation of the telephone line by November 30, 2009

See Utilities By others Plans for details