

County: Lenoir
Project : U-2928B

PROJECT SPECIAL PROVISIONS
Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Progress Energy
- B) Suddenlink Cable
- C) City of Kinston Power
- D) Piedmont Natural Gas
- E) Embarq

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be performed by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications for Roads and Structures.

Utilities Requiring Adjustments:

- A) Progress Energy Company
 1. See "Utilities By Others Plans" for utility conflicts
 2. Progress Energy will relocate any conflicts along Sand Clay Road prior to March 1, 2010.
 3. Progress Energy will coordinate with the contractor to move according to the contractors proposed schedule at remaining locations. Progress Energy will require 2 weeks notice and 4 weeks construction time at each scheduled location.

- B) Suddenlink Cable
 1. See "Utilities By Others Plans" for utility conflicts
 2. Suddenlink will have all relocation work completed by March 1, 2010.

C) City of Kinston Power

1. See “Utilities By Others Plans” for utility conflicts
2. City of Kinston Power will relocate conflicts along Hillcrest Road prior to March 1, 2010.
3. City of Kinston Power will coordinate with the contractor to move according to the contractors proposed schedule at remaining locations. City of Kinston Power will require 2 weeks notice and 4 weeks construction time at each scheduled location.

D) Piedmont Natural Gas

1. See “Utilities By Others Plans” for utility conflicts
2. Piedmont Natural Gas will relocate their facilities along Dobbs Farm Road and John Mewborne Road prior to March 1, 2010.
3. Piedmont Natural Gas facilities along Airport and Jetport Road will be abandoned after May 1, 2010.

E) Embarq

1. See “Utilities By Others Plans” for utility conflicts
2. Embarq will have all relocation work complete by March 1, 2010 except the following:
 - Along Hull Road Embarq’s underground duct bank will remain in place and manhole covers will be raised to the elevation of the proposed finished grade. Embarq will work with the contractor at this location.
 - Along Airport and Jetport Road Embarq will remain in place and adjust any facilities as needed. Embarq will work with the contractor at this location.
3. Embarq will require 2 weeks notice at each location where they will be working with the contractor.