

PROJECT SPECIAL PROVISIONS

Utilities by Others

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A. City of Concord
- B. Duke Energy
- C. Windstream
- D. PSNC

The conflicting facilities will be adjusted within 30 calendar days after rough grading and notice to proceed. The information on the Utilities By Others plans is for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.