

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Duke Power Company
- B) Time Warner Cable
- C) AT&T
- D) PSNC Energy
- E) City of Winston Salem

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be performed by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications for Roads and Structures.

Utilities Requiring Adjustments:

- A) Duke Power Company
  1. See "Utilities By Others Plans" for utility conflicts.
  2. Duke will complete all relocation work by date of availability except the follow locations.
  3. Duke Power poles along MLKRB (Sheet UO-4) will be coordinated with the contractor as the existing asphalt will need to be removed before proposed poles can be set. Duke will require 3 weeks notice and 1 week to complete work in this area.
  4. Duke Power pole at MLKRC sta. 24+80 left will be relocated after the NCDOT contractor has completed the rough grade. Duke will require 3 weeks notice and 1 week to complete work in this area.
  5. Duke Power poles along Leo Street (Sheet UO-6) will be coordinated with the contractor as the existing asphalt will need to be removed before proposed poles can be set. Duke will require 3 weeks notice and 1 week to complete work in this area.

B) Time Warner

1. See "Utilities By Others Plans" for utility conflicts
2. Time Warner is attached to Duke Power poles along Leo Street (Sheet UO-6) and will relocate to Duke Power's new poles after installation by Duke is complete. Time Warner will require 2 weeks notice and 1 week to complete their relocation in this area.

C) AT&T

- 1 See "Utilities By Others Plans" for utility conflicts
2. AT&T will complete all relocation work by date of availability except the follow locations.
3. AT&T is attached to Duke Power poles along MLKRB (Sheet UO-4) and will relocate to Duke Power's new poles after installation by Duke is complete. AT&T will require 2 weeks notice and 1 week to complete their relocation in this area.
4. AT&T will require 2 weeks notice and 1 week to complete adjustments at MLK sta. 60+00 right to MLK sta. 64+00 right (Sheet UO-8).

D) PSNC Energy

- 1 See "Utilities By Others Plans" for utility conflicts
2. PSNC Energy's relocation work will be completed prior to date of availability except for the following locations:  
PSNC Energy will require 4 weeks notice and 2 days to complete adjustments at each of the following locations:
  - Y7 sta. 14+70 right (Sheet UO-5)
  - Y2 sta. 10+20 right (Sheet UO-7)
  - MLK sta. 66+70 right (Sheet UO-8)

E) City of Winston Salem

- 1 See "Utilities By Others Plans" for utility line locations
2. The City of Winston Salem will adjust or relocate any water/sewer lines and appurtenances by date of availability except for the following locations:  
The City of Winston Salem will have the following location adjusted or relocated by August 1<sup>st</sup> 2011.
  - MLK and MLKRB intersection (Sheet UO-4)
  - MLK sta. 77+00 right to MLK sta. 85+00 right (Sheet UO-9 and 10)
  - 300 feet of 20" DI Waterline to be relocated on the North side of East First Street between Wheeler Street and Dunleith Avenue (this relocation is not detailed on the UbO Plans).