

211

PROJECT SPECIAL PROVISIONS Utility

UTILITIES BY OTHERS

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Duke Energy – Power (Distribution)
- B) Level 3 – Communications
- C) AT&T - Telephone
- D) Time Warner – CATV
- E) Piedmont Natural Gas – Gas
- F) MCNC– Conduit for Fiber Optic Cable

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Duke Energy - Power (Distribution)
Contact Info: Mr. Randy Roberts, (336) 616-4690
 - 1) See Utilities by Others Plans.
 - 2) Duke Energy will be complete with all relocations of their power distribution facilities by April 27, 2012.

- B) Level 3 – Communications
Contact Info: Mr. Jim Brooks, Telics, (336) 788-0150
 - 1) See Utilities by Others Plans.
 - 2) Level 3's aerial communication lines will be in joint use with Duke Energy. Level 3 will be complete with all aerial relocations of their communications facilities by June 29, 2012.
 - 3) Level 3's buried communication cable will be adjusted as necessary. The Contractor will give Level 3 one week notice prior to excavating for proposed drainage in the locations of their existing buried cable, and will allow Level 3 one week to adjust their buried communication facilities.

C) AT&T – Telephone

Contact Info: Mr. Jim Brooks, Telics, (336) 788-0150

- 1) See Utilities by Others Plans.
- 2) AT&T's aerial telephone lines will be in joint use with Duke Energy. AT&T will be complete with all aerial relocations of their telephone facilities by June 29, 2012.
- 3) AT&T's buried telephone cable will be adjusted as necessary. The Contractor will give AT&T one week notice prior to excavating for proposed drainage in the locations of their existing buried cable, and will allow AT&T one week to adjust their buried telephone facilities.

D) Time Warner – CATV

Contact Info: Mr. Ed Gregory, (336) 217-3045

- 1) See Utilities by Others Plans.
- 2) All of Time Warner's aerial CATV lines will be in joint use with Duke Energy. All relocations of their CATV lines will be completed by June 29, 2012.

E) Piedmont Natural Gas – Gas

Contact Info: Mr. Robert Barrett, (704) 731-4060

- 1) See Utilities by Others Plans.
- 2) Piedmont Natural Gas will be complete with all relocations of their gas facilities by May 25, 2012.

F) MCNC – Conduit for Fiber Optic Cable

Contact Info: Mr. Jim Brooks, Telics, (336) 788-0150

- 1) See Utilities by Others Plans. The fiber optic conduit is identified as "U/G TEL CONDUIT" on plan sheets UO15, UO25, and UO26.
- 2) MCNC cable will be buried as necessary. The Contractor will give MCNC two week notice prior to excavating for proposed drainage in the locations of their proposed buried cable, and will allow MCNC two weeks to work their buried conduit for fiber optic cable.

NOTE: All other utilities will remain in place and will be adjusted as necessary.