

PROJECT SPECIAL PROVISIONS
Utilities by Others

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A. Duke Energy – Power
- B. City of Durham - Water

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

A. Duke Energy - Power

1. See Utilities by Others plans for details. Contact: Mr. Wallace Harris (919) 687-3136. Duke Energy will de-Energize the lines and remove the conflicting utility poles prior to date of availability. Duke Energy will install proposed utility poles in original alignment as shown on the drawings. Duke Energy requires one (1) month notice after bridge construction is complete and two (2) weeks to complete the utility pole and line installation work.

B. City of Durham - Water

1. See Utilities by Others plans for details. Contact: Mr. Ed Venable (919) 560-4326 Ext. 30233.