

Project: B-4257
County: Rowan

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Duke Energy -- POWER
- B) AT&T – TELEPHONE

The conflicting facilities of these concerns will be adjusted prior to the date of availability unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Duke Energy will install permanent power lines to station 23+00 -L- and temporary power lines by February 4, 2013.

Contact person is Mr. Cameron Rhyne at (704) 382-1548.

See Utilities by Others Plans for details and relocation of permanent line from Sta. 23+00 to Sta. 30+00 along -L- line. The contractor shall give Duke 2 weeks' notice prior to beginning work and prior to completion of new bridge and then 2 weeks to complete the work.

- B) AT&T will install temporary telephone lines attached to power. The Contractor shall give AT&T two weeks' notice prior to Duke completing their temporary lines and two months to complete work.

Contact person is Mr. Dan Owens at (803)548-1059 office and (704)779-4415 cell. See Utilities by Others Plans for details and relocation of permanent line attached to power poles from Sta. 23+00 to Sta. 30+00 along -L- line. The contractor shall give AT&T 2 weeks' notice prior to Duke beginning their work and 2 weeks to complete the work.

Project: W-5303
County: Rowan

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Duke Energy -- Power
- B) AT&T -- Telephone
- C) Piedmont Natural Co. -- Gas

The conflicting facilities of these concerns will be adjusted prior to the date of availability unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Duke Energy will relocate power lines by February 4, 2013.
Contact person is Mr. Cameron Rhyne at (704) 382-1548.
See Utilities by Others Plans for details.
- B) AT&T will relocate telephone lines by February 4, 2013.
Contact person is Mr. Dan Owens at (803)548-1059 office and (704)779-4415 cell.
See Utilities by Others Plans for details.
- C) Piedmont Natural gas Co. According to Piedmont Natural Gas Co. the existing gas line will not be in conflict with excavation. **Contractor shall use caution during excavation.**
Contact person is Mr. Robert Barrett at (704)731-4060.
See Utilities by Others Plans for details.