



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY
GOVERNOR

NICHOLAS J. TENNYSON
SECRETARY

September 3, 2015

Addendum No. 1

RE: Contract ID C203758

WBS # 34518.3.6, 34518.3.7

State Funded

Ashe, Watauga Counties (R-2915A & B) Combined Proposal No. 3

US-221 From US-421 In Watauga County To North Of South

Fork New River

September 15, 2015 Letting

To Whom It May Concern:

The Date of Availability and Completion Date for this project have been re-evaluated due to the below noted revised Delays of Entries, as well as the revised Utility by Others Special Provision. Re-evaluation revealed that no change will be necessary to either the Date of Availability or Completion Date.

Reference is made to the proposal form furnished to you on this project.

The following revisions have been made to the proposal:

Page No.	Revisions
Proposal Cover	Note added that reads "Includes Addendum No. 1 Dated September 3, 2015".
G-5 thru G-8	Revised listing of parcels and some dates in the project special provision entitled "Delay In Right Of Entry"
UBO-1 thru UBO-3	Revised dates for some utility relocations in the project special provision entitled "Utilities By Others"

Please void the above listed pages in your proposal and staple the revised pages thereto.

MAILING ADDRESS:
NC DEPARTMENT OF TRANSPORTATION
CONTRACT STANDARDS AND DEVELOPMENT UNIT
1591 MAIL SERVICE CENTER
RALEIGH NC 27699-1591

TELEPHONE: 919-707-6900
FAX: 919-250-4119

WEBSITE: www.ncdot.gov


LOCATION:
CENTURY CENTER COMPLEX
ENTRANCE B-2
1020 BIRCH RIDGE DRIVE
RALEIGH NC 27610

C203758

R-2519A & B
Ashe, Watauga Counties

The contract will be prepared accordingly.

Sincerely,

A handwritten signature in black ink, appearing to read "R. A. Garris", enclosed within a thin black rectangular border. Above the signature, the letters "DS" are printed in a small font.

R. A. Garris, PE
Contract Officer

RAG/jag
Attachments

cc: Mr. Ron Hancock, PE
Mr. Mike Pettyjohn, PE
Ms. D. M. Barbour, PE
Mr. Rodger Rochelle, PE
Mr. Mike Gwyn
Ms. Marsha Sample
Ms. Lori Strickland
Project File (2)

Mr. Ray Arnold, PE
Ms. Theresa Canales, PE
Mr. Tom Childrey
Mr. R.E. Davenport, PE
Mr. Ken Kennedy, PE
Ms. Jaci Kincaid

STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No. 1 DATED 09-03-15

DATE AND TIME OF BID OPENING: **SEPTEMBER 15, 2015 AT 2:00 PM**

CONTRACT ID C203758
WBS 34518.3.6, 34518.3.7

FEDERAL-AID NO. STATE FUNDED
COUNTY ASHE, WATAUGA
T.I.P. NO. R-2915A, R-2915B
MILES 4.610
ROUTE NO. US 221
LOCATION US-221 FROM US-421 IN WATAUGA COUNTY TO NORTH OF SOUTH FORK
NEW RIVER.
TYPE OF WORK GRADING, DRAINAGE, PAVING, SIGNALS, CULVERTS, AND
STRUCTURES.

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS \$30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A ROADWAY & STRUCTURE PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED

PERMANENT VEGETATION ESTABLISHMENT:

(2-16-12) (Rev. 10-15-13)

104

SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period between initial vegetation planting and final project acceptance, perform all work necessary to establish permanent vegetation on all erodible areas within the project limits, as well as, in borrow and waste pits. This work shall include erosion control device maintenance and installation, repair seeding and mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed. All work shall be performed in accordance with the applicable section of the *2012 Standard Specifications*. All work required for initial vegetation planting shall be performed as a part of the work necessary for the completion and acceptance of the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance, or otherwise referred to as the vegetation establishment period, the Department will be responsible for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has been achieved at an 80% vegetation density (the amount of established vegetation per given area to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be notified to remove the remaining erosion control devices that are no longer needed. The Contractor will be responsible for, and shall correct any areas disturbed by operations performed in permanent vegetation establishment and the removal of temporary erosion control measures, whether occurring prior to or after placing traffic on the project.

Payment for *Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control* will be made at contract unit prices for the affected items. Work required that is not represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the *2012 Standard Specifications*. No additional compensation will be made for maintenance and removal of temporary erosion control items.

CONSTRUCTION MORATORIUM:

(7-15-14)

SP1 G18A

No in-water work or land disturbance within the 25 ft wide buffer zone will be allowed from October 15 through April 15 of any year. This moratorium does not apply to the South Fork of New River.

DELAY IN RIGHT OF ENTRY: - R-2915A

(7-1-95) (Rev. 7-15-14)

108

SP1 G22

The Contractor will **not** be allowed right of entry to the following parcel(s) prior to the listed date(s) unless otherwise permitted by the Engineer.

<u>Parcel No.</u>	<u>Property Owner</u>	<u>Date</u>
001	High Country Commercial Property, LLC	9/08/15
001A	Ask Given, LLC	10/15/15
002	Maurice J. Yates	11/30/15

003	Deep Gap Assoc., LLC	10/30/15
004A	Joyce Ann M. Bowman	1/01/16
006	Mary Sue Payne	10/15/15
006-S	Lamar	11/30/15
007	Shelter Concepts, LLC	9/08/15
010	Frontier National Gas Company, LLC	1/01/16
012	Ernest J. Buchacher	10/30/15
013	Harold Charles Style and Lauren Doble Style	10/31/15
014	James Barry Greene	10/30/15
016	Jan Ruth Wellborn and Darin Ray Church	10/15/15
018	Jan Ruth Wellborn	10/15/15
019	Johnny H. Anderson	11/30/15
020	Jan Ruth Wellborn Roark	10/15/15
021	Wellborn Revocable Family Trust	10/15/15
021A	Wellborn Revocable Family Trust	10/15/15
022	Phil Wellborn	10/15/15
023	Harold E. Steelman, Jr.	11/30/15
025	Deborah R. Wellborn	11/30/15
026	Dorothy Blevins Heirs	11/30/15
030	Terry Vandyke	10/30/15
037	Aurelia S. Leonard	10/30/15
044	Gap Creek Cemetery	9/30/15
047	Robert Paul Sheets	11/30/15
047-S	Toby Outdoor, LLC	11/30/15
048	Timothy A. Miller	11/30/15
049	Carol Fairchild	11/30/15
059	Emmanuel Baptist Church	10/30/15
060	Samuel B. Church	1/01/16
061	Samuel B. Church	11/30/15
061-S	Capital Outdoor, Inc.	11/30/15
061-S1	Aum Siddhivinayak, LLC	11/30/15
062	Nell Hubbard Domeck	1/01/16
063	Kermit Lee Miller	10/30/15
064	Kermit Lee Miller	10/30/15
064-S	Toby Outdoor, LLC	11/30/15
065	James Dale Miller Heirs	10/30/15
066	James Dale Miller Heirs	11/30/15
066-S	Image Designers Outdoor Advertising	11/30/15
067	James Cline Church	10/30/15

067-S	Lamar	11/30/15
067-S1	Lamar	11/30/15
068B	Robert W. Wagner & Teresa M. Wagner	10/30/15
070	Norman Cheek (Heirs)	10/30/15
072	Bernard A. Miller	9/08/15
074	Ian Nathaniel Cheek	10/30/15
077	Ronald D. Cheek	11/30/15
078A	Seth Ryan Osborne	10/30/15
079	Donald E. Blackburn	10/30/15
080	Rock Gap Limited Partnership	10/30/15.
081	Claude W. Sluder	10/30/15
084	Alexis Alba	9/30/15
085-Z	Matthew D. Stevens	9/30/15
090	James T. Cade	9/30/15
095	Ray T. Smith, ETAL.	10/30/15
095-S	Lamar Outdoor Advertising Company	11/30/15
095-S1	Lamar Outdoor Advertising Company	11/30/15
095-S2	Lamar Outdoor Advertising Company	11/30/15

DELAY IN RIGHT OF ENTRY: - R-2915B

(7-1-95) (Rev. 7-15-14)

108

SP1 G22

The Contractor will **not** be allowed right of entry to the following parcel(s) prior to the listed date(s) unless otherwise permitted by the Engineer.

<u>Parcel No.</u>	<u>Property Owner</u>	<u>Date</u>
008	Brice R. Greene & Wife Reta H. Greene	10/30/15
008-S	Toby Outdoor, LLC	10/30/15
011	Richard Terry Green, Etal	9/30/15
011A	Joseph Turrisi	9/30/15
15A	Thornbrook Trees, LLC	9/30/15
016C	Glenn Misinco	9/30/15
017	Catherine Greene	9/30/15
019	Jonathan Roy Collins & Terry Lynn Irish	10/30/15
021	Miller Properties of Ashe, LLC	9/30/15
023	Richard E. Watson & Lisa H. Watson	11/30/15
027	Robert L. Kilby & Joyce T. Kilby	9/30/15
028	Robert L. Kilby & Joyce T. Kilby	9/30/15
029	Lundy Trivette Heirs	10/30/15
031	Jerry Gray Styers & Geraldine Myers Styers	11/30/15
032	Phil A. Templeton & Phyllis Templeton	9/30/15

034	James Cline Church & Ellen Lemly Church	11/30/15
039	Clayton Lemly	10/30/15
039-S	Toby Outdoor, LLC	10/30/15
047	Tracy C. Lemly & Elizabeth C. Lemly	9/30/15
049	Ronald S. Greene & Carlene G. Greene	10/01/15
054	Ronald S. Greene	12/30/15

MAJOR CONTRACT ITEMS:

(2-19-02)

104

SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the *2012 Standard Specifications*):

Line #	Description
6 —	Unclassified Excavation

SPECIALTY ITEMS:

(7-1-95)(Rev. 1-17-12)

108-6

SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the *2012 Standard Specifications*).

Line #	Description
126 - 139 & 145	Guardrail
140 - 144	Fencing
151 - 172	Signing
192 - 194 & 203 - 204	Long-Life Pavement Markings
195	Removable Tape
207	Permanent Pavement Markers
210 - 221	Utility Construction
222 - 256 & 258	Erosion Control
257	Reforestation
259 - 276	Signals/ITS System
297 - 309	Drilled Piers

FUEL PRICE ADJUSTMENT:

(11-15-05) (Rev. 2-18-14)

109-8

SP1 G43


Revise the *2012 Standard Specifications* as follows:

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is \$ **1.7405** per gallon. Where any of the following are included as pay items in the contract, they will be eligible for fuel price adjustment.

PROJECT SPECIAL PROVISIONS

Utilities by Others



General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Blue Ridge EMC – Distribution Power
- B) AT&T – Telephone
- C) Skyline – Telephone

The utility conflicts will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be performed by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the 2012 Standard Specifications for Roads and Structures.

Utilities Requiring Adjustments:

- A) Blue Ridge EMC – Distribution Power
Mr. Hoss Prestwood
(828) 493-3196
hoss.prestwood@blueridgeemc.com
 - 1. See "Utilities By Others Plans" for utility conflicts
 - 2. Blue Ridge EMC will begin their work on October 1, 2015 and will require seven months to complete their work. They will complete their relocation by May 1, 2016.


- B) AT&T – Telephone
Steve Mode
(704) 617-6525
modejames@ymail.com
 - 1. See "Utilities By Others Plans" for utility conflict
 - 2. AT&T will begin their work on November 1, 2015 and will require four months to complete as they will attach to Blue Ridge EMC poles. They will complete their work on April 15, 2016.

B) Skyline Telephone – Telephone
Eric Holt
(336) 876-6591
eric.holt@skyline.org

1. See “Utilities By Others Plans” for utility conflict
2. Skyline will begin their work on February 1, 2016 and will require four months to complete as they will attach to Blue Ridge EMC poles. They will complete their work on May 30, 2016.

PROJECT SPECIAL PROVISIONS

Utilities by Others

**General:**

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Blue Ridge EMC – Distribution Power
- B) Skyline – Telephone

The utility conflicts will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be performed by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the 2012 Standard Specifications for Roads and Structures.

Utilities Requiring Adjustments:

- A) Blue Ridge EMC – Distribution Power
Mr. Hoss Prestwood
(828) 493-3196
hoss.prestwood@blueridgeemc.com

1. See "Utilities By Others Plans" for utility conflicts
2. Blue Ridge EMC will begin their relocation work prior to November 1, 2015 and complete all installation by May 1, 2016 except from station 170+00 to 200+00.
3. Blue Ridge EMC will require the final clearing and grading to be completed from station 170+00 to 200+00 before relocated to their existing facilities to their permanent location. They will require 3 weeks notice and 3 months to complete the relocation in this area.

- B) Skyline Telephone – Telephone
Eric Holt
(336) 876-6591
eric.holt@skyline.org

1. See "Utilities By Others Plans" for utility conflict
2. Skyline's underground cables and (remote site at station 160+00) will remain in place until all of Blue Ridge EMC's relocation work is complete. They will then attach to Blue Ridge EMC's poles and will require 3 weeks notice and 6 months to complete their work.