

MANAGEMENT STRATEGIES

TRAFFIC WILL BE MAINTAINED OFFSITE VIA SR 2455, SR 2495, SR 2491, AND SR 2442 DURING THE CONSTRUCTION OF THE TWO PROJECTS. ONLY ONE PROJECT WILL BE CONSTRUCTED AT A TIME.

LOCAL ACCESS TO ALL RESIDENCES AND BUSINESSES SHALL BE MAINTAINED.

GENERAL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN OR DIRECTED BY THE ENGINEER.

SIGNING

- A) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC MANAGEMENT PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TRAFFIC MANAGEMENT PLANS.

- B) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

- C) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFIC PATTERN.

LOCAL NOTES

LN 1) NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY TRAFFIC PATTERN ALTERATION.

LN 2) NOTIFY THE RANDOLPH COUNTY SCHOOLS (336.318.6100) AT LEAST THIRTY (30) CALENDAR DAYS PRIOR TO ROAD CLOSURE.

LN 3) NOTIFY THE RANDOLPH COUNTY EMERGENCY SERVICES (336.318.6911) AT LEAST THIRTY (30) CALENDAR DAYS PRIOR TO ROAD CLOSURE.

PHASING

LOCAL ACCESS TO ALL RESIDENCES AND BUSINESSES SHALL BE MAINTAINED.

STEP 1 - USING RSD 1101.03, SHEET 1 OF 9, AND SHEETS TMP-2 THRU TMP-4, CLOSE LOW BRIDGE RD (SR 2481) FOR BRIDGE 374 AND DETOUR TRAFFIC. SEE INSET A ON TMP-4.

STEP 2 - REMOVE THE EXISTING STRUCTURE.

- CONSTRUCT THE PROPOSED STRUCTURE AND ROADWAY. USE TYPE III BARRICADES WITH "ROAD CLOSED" SIGN (R11-2) ATTACHED TO CLOSE PROPOSED -L- APPROACH AT -L- 26+25+/-.

STEP 3 - PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT MARKING PLANS.

STEP 4 - REMOVE ALL ROAD CLOSURE SIGNS AND DEVICES INSTALLED AS SHOWN IN INSET A ON TMP-4.

STEP 5 - USING RSD 1101.03, SHEET 1 OF 9 AND INSET B ON TMP-4, INSTALL ALL ROAD CLOSURE SIGNS AND DEVICES.

STEP 6 - REMOVE THE EXISTING STRUCTURE.



- CONSTRUCT PROPOSED STRUCTURE AND ROADWAY.

STEP 7 - PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT MARKING PLANS.

STEP 8 - REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN LOW BRIDGE RD (SR 2481) TO TRAFFIC.

B - 5360

B - 5546

<div>DocuSigned by: David Bisette ECDC908C87534BC...</div> <div>APPROVED: _____</div> <div>DATE: 7/1/2016</div> <div></div> <div>DOCUMENT NOT CONSIDERED FINAL UNLESS ALL SIGNATURES COMPLETED</div>	<div></div>	<div>TRANSPORTATION OPERATIONS PLAN AND PHASING</div>
--	--	---