PROJ. REFERENCE NO.	SHEET NO.
B-4722B	TMP-3

PHASE I

STEP 1: INSTALL WORK ZONE ADVANCE WARNING SIGNS ON -L- ACCORDING TO ROADWAY STANDARD DRAWING NO. 1101.01.

STEP 2: AWAY FROM TRAFFIC, BEGIN CONSTRUCTION ON THE PROPOSED BRIDGE, ROADWAY, AND RETAINING WALLS AS SHOWN ON SHEETS TMP-4 AND TMP-5.

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15, COMPLETE THE FOLLOWING:
- CONSTRUCT TEMPORARY PAVEMENT ALONG THE SHOULDER OF EXISTING WESTBOUND -L- IN THE LOCATIONS SHOWN ON SHEETS TMP-4 AND TMP-5.
- INSTALL PORTABLE CONCRETE BARRIER ON THE TEMPORARY PAVEMENT IN THE LOCATIONS SHOWN ON SHEETS TMP-4 AND TMP-5.

STEP 3: INSTALL TEMPORARY SHORING IN THE LOCATIONS SHOWN ON SHEETS TMP-4 AND TMP-5 AND CONSTRUCT THE REMAINING ELEMENTS OF THE PROPOSED BRIDGE AND RETAINING WALLS AS SHOWN IN THE STRUCTURE PLANS.

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15, WEDGE UP EXISTING -L- TO THE PROPOSED ELEVATION IN THE LOCATIONS SHOWN ON SHEET TMP-4 AND COMPLETE CONSTRUCTION OF PROPOSED -L- ROADWAY UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE LOCATIONS SHOWN ON SHEETS TMP-4 AND TMP-5.

STEP 4: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15, REMOVE AND RESET THE PORTABLE CONCRETE BARRIER ON THE EASTERN SIDE OF THE PROPOSED -L- BRIDGE TO THE LOCATIONS SHOWN ON SHEET TMP-6 AND CONSTRUCT THE TIE IN OF PROPOSED -L- TO EXISTING -L- UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE LOCATIONS SHOWN ON SHEET TMP-6.

AWAY FROM TRAFFIC, INSTALL TEMPORARY PAINT PAVEMENT MARKINGS AND MARKERS ON PROPOSED -L- AS SHOWN ON SHEET TMP-7.

PHASE II

STEP 1: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15, INSTALL ALL REMAINING TEMPORARY PAINT PAVEMENT MARKINGS AND MARKERS ON PROPOSED -L- IN THE TIE IN AREAS AND SHIFT -L- TRAFFIC TO THE PATTERN SHOWN ON SHEET TMP-7.

STEP 2: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15, REMOVE AND RESET PORTABLE CONCRETE BARRIER TO THE LOCATIONS SHOWN ON SHEET TMP-7 AND COMPLETE EXISTING ROADWAY REMOVAL, EXISTING BRIDGE REMOVAL, REMAINING EXCAVATION WORK, AND PROPOSED STORM WATER INSTALLATIONS.

STEP 3: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15, REMOVE ALL TRAFFIC CONTROL DEVICES, PLACE THE FINAL LAYER OF SURFACE COURSE, PAVEMENT MARKINGS AND MARKERS AND OPEN UP -L- TO THE FINAL TRAFFIC PATTERN.

PLAN PREPARED IN THE OFFICE OF:
PROGRESSIVE DESIGN GROUP, INC.
ENGINEERS • CONSULTANTS

APPROVED: DocuSigned by: Tim Arey 7E4CE6D0C4E1B4... DATE: 12/4/2014

SEAL



TRANSPORTATION MANAGEMENT PLAN
WRITTEN PHASING