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HDR Engineering, Inc. of the Carolinas

3733 National Drive, Suite 207  Raleigh, N.C. 27612

N.C.B.E.L.S.  License Number: F-0116

R-2514B

7. REMOVE IMPERVIOUS DIKES AND PUMP AROUND OPERATION.

6. PLACE BANK STABILIZATION AT OUTLET.

5. INSTALL 60" RCP-IV AND HEADWALL.

4. EXCAVATE WORK ZONE.

3. PROVIDE PUMP AND SPECIAL STILLING BASIN FOR DEWATERING THE WORK ZONE.

 IF NEEDED TO CONTROL EROSIVE VELOCITIES.

2. INSTALL PUMP AROUND OPERATION. STABILIZE OUTLET OF PUMP AROUND

1. INSTALL IMPERVIOUS DIKES UPSTREAM AND DOWNSTREAM OF CULVERT.




