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PHASING

PHASING

- -Y21-

- -Y11-

- -Y9-

- -R1-

- -LALT- FROM STA. 41+50 +/- TO STA. 66+10 +/- (RT)

- -LALT- FROM STA. 20+94 +/- TO STA. 40+56 +/- (LT)

(SEE LOCAL NOTE LN-01)

INCLUDING -LALT- BRIDGE OVER -YA- (NC 147) (STAGE 1)

- -LALT- FROM STA. 13+20 +/- TO STA. 18+55 +/- (LT),

(SEE SHEETS TMP-9 - TMP-12)

TEMPORARY WEDGING BEGUN EARLIER ON THE FOLLOWING LOCATIONS:

COMPLETE CONSTRUCTION OF ALL PERMANENT PAVEMENT, TEMPORARY PAVEMENT, AND 

05-1030T3.

05-0228T6, 05-0284T4, 05-1026T3, 05-1027T5, 05-1028T2, 05-1029T6, AND

ENFORCEMENT AS NECESSARY, BEGIN INSTALLATION OF TEMPORARY SIGNALS 

(RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 15, AND RSD 1101.04) AND LAW 

AWAY FROM TRAFFIC AND USING FLAGGERS, LANE CLOSURES, AND SHOULDER CLOSURES 

STEP 17:

-Y22- TO THE TEMPORARY PATTERN.

ON -Y22- (AS SHOWN ON SHEET TMP-18), THEN REMOVE THE DETOUR AND REOPEN 

INSTALL AND ACTIVATE TEMPORARY SIGNAL 05-1027T4, PLACE TEMPORARY MARKINGS 

(RSD 1101.02, SHEETS 1 AND 2 OF 15), AND LAW ENFORCEMENT AS NECESSARY, 

CONTINUOUS MANNER AWAY FROM TRAFFIC AND USING FLAGGERS, LANE CLOSURES 

UPON COMPLETION OF -Y22- AND ASSOCIATED -LALT- WORK, WORKING IN A 

INTERSECTION.  (SEE SHEET TMP-14)

FROM EXISTING NC 55 PAVEMENT TO THE NEW -LALT- PAVEMENT AND -Y22- 

PAVEMENT (-LALT- STA. 62+50 +/- TO STA. 64+00 +/-) TO PROVIDE A CONNECTION 

CONJUNCTION WITH -LALT- WORK, PLACE TEMPORARY WEDGING OVER THE EXISTING

TEMPORARY PAVEMENT FROM -LALT- STA. 63+94 +/- TO STA. 64+25 +/-.  IN 

COMPLETION OF -LALT- FROM STA. 63+30 +/- TO STA. 64+25 +/- (RT) AND 

RECONSTRUCTION OF -Y22- FROM STA. 14+09 +/- TO STA. 18+40 +/-, INCLUDING 

CLOSURES (RSD 1101.02, SHEETS 1 AND 2 OF 15) AS NECESSARY, COMPLETE 

UPON CLOSURE OF -Y22-, AWAY FROM TRAFFIC AND USING FLAGGERS AND LANE 

(HOLLOWAY STREET).  (SEE SHEET TMP-2V FOR DETOUR ROUTE)

05-1027T3, THEN USING RSD 1101.03, SHEET 1 OF 9, CLOSE AND DETOUR -Y22- 

NECESSARY, COMPLETE INSTALLATION OF AND ACTIVATE TEMPORARY SIGNAL 

LANE CLOSURES (RSD 1101.02, SHEETS 1 AND 2 OF 15) AND LAW ENFORCEMENT AS 

WORKING IN A CONTINUOUS MANNER, AWAY FROM TRAFFIC AND USING FLAGGERS AND 

HOLLOWAY STREET CLOSURE.  (SEE SHEET TMP-2Z FOR PEDESTRIAN DETOUR ROUTE)

PHASE 1, STEP 11) TO ROUTE PEDESTRIANS ALONG LIBERTY STREET DURING THE

EXISTING NC 55 FROM MAIN STREET TO HOLLOWAY STREET (INSTALLED DURING 

ADJUST PEDESTRIAN DETOUR SIGNING FOR CLOSURE OF THE SIDEWALK ON 

STEP 16:

LIQUIDATED DAMAGES)

THIRTY (30) CONSECUTIVE DAYS.  (SEE INTERMEDIATE CONTRACT TIME AND 

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED IN PHASE 1, STEP 16 IN

COMPLETED CONCURRENTLY WITH PHASE 1, STEPS 13, 14, OR 21.

PHASE 1, STEPS 11 - 12, 15, AND/OR 17 - 20.  PHASE 1, STEP 16 MAY NOT BE 

THE CONTRACTOR MAY CONDUCT WORK IN PHASE 1, STEP 16 CONCURRENTLY WITH 

REOPEN -Y17- TO THE TEMPORARY PATTERN.

MARKINGS ON -Y17- (AS SHOWN ON SHEET TMP-14), THEN REMOVE THE DETOUR AND 

UPON COMPLETION OF -Y17- AND ASSOCIATED -LALT- WORK, PLACE TEMPORARY 

INTERSECTION.  (SEE SHEET TMP-12)

CONNECTION FROM EXISTING NC 55 PAVEMENT TO THE NEW -LALT- PAVEMENT AND -Y17- 

-LALT- STA. 54+30 +/- TO STA. 54+62 +/- [IN FUTURE BULB-OUT]) TO PROVIDE A 

CONSTRUCT TEMPORARY PAVEMENT (-LALT- STA. 53+70 +/- TO STA. 54+70 +/-, AND 

53+88 +/- TO STA. 54+62 +/- (RT).  IN CONJUNCTION WITH -LALT- WORK, 

COMPLETE RECONSTRUCTION OF -Y17-, INCLUDING COMPLETION OF -LALT- FROM STA. 

FLAGGERS AND LANE CLOSURES (RSD 1101.02, SHEETS 1 AND 2 OF 15) AS NECESSARY, 

(SEE SHEET TMP-2T FOR DETOUR ROUTE), THEN AWAY FROM TRAFFIC AND USING 

USING RSD 1101.03, SHEET 1 OF 9, CLOSE AND DETOUR -Y17- (HOPKINS STREET) 

STEP 13:

DURING ACTIVE SCHOOL DAYS.  (SEE LOCAL NOTE LN-04, SHEET TMP-2A)

LIQUIDATED DAMAGES)  NO WORK MAY OCCUR ALONG -Y17- (HOPKINS STREET) 

FOURTEEN (14) CONSECUTIVE DAYS.  (SEE INTERMEDIATE CONTRACT TIME AND 

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED IN PHASE 1, STEP 13 IN

COMPLETED CONCURRENTLY WITH PHASE 1, STEPS 15 - 16.

PHASE 1, STEPS 11, 12, 14 AND/OR 17 - 21.  PHASE 1, STEP 13 MAY NOT BE 

THE CONTRACTOR MAY CONDUCT WORK IN PHASE 1, STEP 13 CONCURRENTLY WITH 

   AREA DURING CONSTRUCTION.

NOTE - MAINTAIN ACCESS TO -Y21- (EVA STREET) THROUGH THE WORK 

- -Y21-

INCLUDING TEMPORARY PAVEMENT FROM STA. 59+11 +/- TO STA. 60+25 +/-

- -LALT- FROM STA. 57+75 +/- TO STA. 63+30 +/- (RT),

SHEETS 1 AND 2 OF 15) AS NECESSARY, BEGIN CONSTRUCTION OF THE FOLLOWING:

AWAY FROM TRAFFIC AND USING FLAGGERS AND LANE CLOSURES (RSD 1101.01, 

LOCAL NOTE LN-02)

BEGIN CONSTRUCTION OF THE NSRR BRIDGE OVER -LALT-.  (SEE SHEET TMP-9 AND 

OF 15) AND BY STOPPING TRAFFIC AS PERMITTED (RSD 1101.03, SHEET 8 OF 9), 

AWAY FROM TRAFFIC, USING FLAGGERS AND LANE CLOSURES (RSD 1101.02, SHEET 1 

(SEE SHEET TMP-9 AND LOCAL NOTE LN-02)

BEGIN CONSTRUCTION OF THE -Y- (PETTIGREW STREET) BRIDGE OVER -LALT-.  

OF 15) AND BY STOPPING TRAFFIC AS PERMITTED (RSD 1101.03, SHEET 8 OF 9), 

AWAY FROM TRAFFIC, USING FLAGGERS AND LANE CLOSURES (RSD 1101.02, SHEET 1 

STEP 12:

TMP-2F FOR DETOUR ROUTE.)

UPON COMPLETION, REOPEN NC 55 TO THE EXISTING PATTERN.  (SEE SHEET 

STRUCTURES WITH TEMPORARY STEEL PLATES AND REPAIR THE EXISTING ROADWAY.  

DRAINAGE STRUCTURE NO. 1309 AT -LALT- STA. 65+40 +/-.  COVER DRAINAGE 

42" RCP DRAINAGE SYSTEM CROSS PIPE INSTALLATION, INCLUDING INSTALLATION OF

USING A ONE (1) NIGHT ROAD CLOSURE, DETOUR EXISTING NC 55 AND COMPLETE 

SHEET TMP-2E FOR DETOUR ROUTE.)

ROADWAY.  UPON COMPLETION, REOPEN NC 55 TO THE EXISTING PATTERN.  (SEE

DRAINAGE STRUCTURES WITH TEMPORARY STEEL PLATES AND REPAIR THE EXISTING 

DRAINAGE STRUCTURE NO. 0827 AND NO. 0834 AT -LALT- STA. 42+50 +/-.  COVER 

48" RCP DRAINAGE SYSTEM CROSS PIPE INSTALLATION, INCLUDING INSTALLATION OF

USING A ONE (1) NIGHT ROAD CLOSURE, DETOUR EXISTING NC 55 AND COMPLETE 

FROM -LALT- STA. 59+75 +/- TO STA. 61+95 +/-, THEN INSTALL SHORING NO. 3.

LANE CLOSURES (RSD 1101.01, SHEET 1 OF 15) AS NECESSARY, INSTALL PCB 

WHILE MAINTAINING ACCESS TO -Y21- (EVA STREET), AND USING FLAGGERS AND 

INCLUDING TEMP PAVEMENT FROM STA. 64+25 +/- TO STA. 65+10 +/-

- -LALT- FROM STA. 64+25 +/- TO STA. 66+10 +/- (RT),

- -LALT- FROM STA. 54+62 +/- TO STA. 56+70 +/- (RT)

INCLUDING TEMP PAVEMENT FROM STA. 50+84 +/- TO STA. 51+75 +/-

- -LALT- FROM STA. 49+30 +/- TO STA. 53+88 +/- (RT),

SHEETS 1 AND 2 OF 15) AS NECESSARY, BEGIN CONSTRUCTION OF THE FOLLOWING:

AWAY FROM TRAFFIC AND USING FLAGGERS AND LANE CLOSURES (RSD 1101.01, 

- -LALT- FROM STA. 43+25 +/- TO STA. 48+25 +/- (LT) (WEDGING)

-LALT- PAVEMENT AND -Y9- AND -Y11- INTERSECTIONS.  

PROVIDE A CONNECTION FROM EXISTING NC 55 PAVEMENT TO THE NEW 

EXISTING -Y11- INTERSECTION (STA. 44+30 +/- TO STA. 46+30 +/-) TO 

EXISTING -Y9- INTERSECTION (STA. 42+55 +/- TO STA. 43+20 +/-) AND

INCLUDING TEMPORARY PAVEMENT AND TEMPORARY WEDGING AT THE 

- -LALT- FROM STA. 41+50 +/- TO STA. 48+25 +/- (RT),

- -Y11-

- -Y9-

DETOUR ROUTE.)

CONSTRUCTION OF THE FOLLOWING:  (SEE SHEET TMP-11)  (SEE SHEET TMP-2Q FOR 

LANE CLOSURES (RSD 1101.01, SHEET 2 OF 15) AS NECESSARY, BEGIN 

-Y11- (FRANKLIN STREET), THEN AWAY FROM TRAFFIC AND USING FLAGGERS AND 

USING RSD 1101.03, SHEET 1 OF 9, CLOSE AND DETOUR -Y9- (WORTH STREET) AND 

STEP 11 (CONTINUED):

-Y15- TO THE TEMPORARY PATTERN.

ON -Y15- (AS SHOWN ON SHEET TMP-17), THEN REMOVE THE DETOUR AND REOPEN 

INSTALL AND ACTIVATE TEMPORARY SIGNAL 05-0228T5, PLACE TEMPORARY MARKINGS 

(RSD 1101.02, SHEETS 1 AND 2 OF 15), AND LAW ENFORCEMENT AS NECESSARY, 

CONTINUOUS MANNER AWAY FROM TRAFFIC AND USING FLAGGERS, LANE CLOSURES 

UPON COMPLETION OF -Y15- AND ASSOCIATED -LALT- WORK, WORKING IN A 

THE NEW -LALT- PAVEMENT AND -Y15- INTERSECTION.  (SEE SHEET TMP-13)

STA. 49+30 +/-) TO PROVIDE A CONNECTION FROM EXISTING NC 55 PAVEMENT TO 

-LALT- PAVEMENT AND CONSTRUCT TEMPORARY PAVEMENT (-LALT- STA. 48+25 +/- TO 

CONJUNCTION WITH -LALT- WORK, PLACE TEMPORARY WEDGING OVER THE PROPOSED 

COMPLETION OF -LALT- FROM STA. 48+25 +/- TO STA. 49+30 +/- (RT).  IN 

RECONSTRUCTION OF -Y15- FROM STA. 10+00 +/- TO STA. 10+75 +/-, INCLUDING 

CLOSURES (RSD 1101.02, SHEETS 1 AND 2 OF 15) AS NECESSARY, COMPLETE 

UPON CLOSURE OF -Y15-, AWAY FROM TRAFFIC AND USING FLAGGERS AND LANE 

(TAYLOR STREET).  (SEE SHEET TMP-2R FOR DETOUR ROUTE)

05-0228T4, THEN USING RSD 1101.03, SHEET 1 OF 9, CLOSE AND DETOUR -Y15- 

NECESSARY, COMPLETE INSTALLATION OF AND ACTIVATE TEMPORARY SIGNAL 

LANE CLOSURES (RSD 1101.02, SHEETS 1 AND 2 OF 15) AND LAW ENFORCEMENT AS 

WORKING IN A CONTINUOUS MANNER, AWAY FROM TRAFFIC AND USING FLAGGERS AND 

STEP 15:

ACTIVE SCHOOL DAYS.  (SEE LOCAL NOTE LN-04, SHEET TMP-2A)

LIQUIDATED DAMAGES)  NO WORK MAY OCCUR ALONG -Y15- (TAYLOR STREET) DURING 

SEVEN (7) CONSECUTIVE DAYS.  (SEE INTERMEDIATE CONTRACT TIME AND 

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED IN PHASE 1, STEP 15 IN

OR STEPS 13 - 14.

PHASE 1, STEP 15 MAY NOT BE COMPLETED CONCURRENTLY WITH PHASE 1, STEP 10

OF THE ENGINEER, PHASE 1, STEP 15 MAY BE COMBINED WITH PHASE 1, STEP 6.  

PHASE 1, STEPS 11 - 12 AND/OR 16 - 21.  AS DIRECTED BY OR UPON APPROVAL 

THE CONTRACTOR MAY CONDUCT WORK IN PHASE 1, STEP 15 CONCURRENTLY WITH 

-Y18- TO THE TEMPORARY PATTERN.

ON -Y18- (AS SHOWN ON SHEET TMP-14), THEN REMOVE THE DETOUR AND REOPEN 

INSTALL AND ACTIVATE TEMPORARY SIGNAL 05-1029T5, PLACE TEMPORARY MARKINGS 

(RSD 1101.02, SHEETS 1 AND 2 OF 15), AND LAW ENFORCEMENT AS NECESSARY, 

CONTINUOUS MANNER AWAY FROM TRAFFIC AND USING FLAGGERS, LANE CLOSURES 

UPON COMPLETION OF -Y18- AND ASSOCIATED -LALT- WORK, WORKING IN A 

(SEE SHEET TMP-12)

EXISTING NC 55 PAVEMENT TO THE NEW -LALT- PAVEMENT AND -Y18- INTERSECTION.  

TO STA. 57+69 +/- [IN FUTURE BULB-OUT]) TO PROVIDE A CONNECTION FROM 

(-LALT- STA. 56+70 +/- TO STA. 57+75 +/-, AND -LALT- STA. 57+36 +/-

WEDGING OVER THE PROPOSED -LALT- PAVEMENT AND CONSTRUCT TEMPORARY PAVEMENT

TO STA. 57+75 +/- (RT).  IN CONJUNCTION WITH -LALT- WORK, PLACE TEMPORARY 

RECONSTRUCTION OF -Y18-, INCLUDING COMPLETION OF -LALT- FROM STA. 56+70 +/- 

CLOSURES (RSD 1101.02, SHEETS 1 AND 2 OF 15) AS NECESSARY, COMPLETE 

UPON CLOSURE OF -Y18-, AWAY FROM TRAFFIC AND USING FLAGGERS AND LANE 

(LIBERTY STREET).  (SEE SHEET TMP-2T FOR DETOUR ROUTE)

05-1029T4, THEN USING RSD 1101.03, SHEET 1 OF 9, CLOSE AND DETOUR -Y18- 

NECESSARY, COMPLETE INSTALLATION OF AND ACTIVATE TEMPORARY SIGNAL 

LANE CLOSURES (RSD 1101.02, SHEETS 1 AND 2 OF 15) AND LAW ENFORCEMENT AS 

WORKING IN A CONTINUOUS MANNER, AWAY FROM TRAFFIC AND USING FLAGGERS AND 

STEP 14:

LIQUIDATED DAMAGES)

SIXTY (60) CONSECUTIVE DAYS.  (SEE INTERMEDIATE CONTRACT TIME AND 

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED IN PHASE 1, STEP 14 IN

COMPLETED CONCURRENTLY WITH PHASE 1, STEPS 15 - 16.

PHASE 1, STEPS 11 - 13 AND/OR 17 - 21.  PHASE 1, STEP 14 MAY NOT BE 

THE CONTRACTOR MAY CONDUCT WORK IN PHASE 1, STEP 14 CONCURRENTLY WITH 
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SHEET NO.PROJ. REFERENCE NO.

HDR Engineering, Inc. of the Carolinas
3733 National Drive, Suite 207  Raleigh, N.C. 27612
N.C.B.E.L.S.  License Number: F-0116

U-3308
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