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2’
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S:REB
D:REB

1.8:12:1

2:1

TEMPORARY FILL SLOPE

FILL SLOPE

TEMPORARY

PAVEMENT

TEMPORARY

TEMPORARY CUT SLOPE

NEW 72" RCP CUT EXISTING 72" PIPE

REMOVE EXISTING SYSTEM

TO TRAFFIC

NC 55 CLOSED(AS NECESSARY)

TEMPORARY DRAINAGE

EXISTING 72" PIPE

 2. BACKFILL AROUND STRUCTURE AND UP TO PROPOSED SUBGRADE

 1. 72" CATCH BASIN STRUCTURE (TIE TOGETHER NEW AND EXISTING SYSTEMS)

AWAY FROM TRAFFIC AND BEHIND PCB, COMPLETE THE FOLLOWING:

EXISTING 72" PIPE

TIE TO EXISTING SYSTEM

NEW 72" RCP

COMPLETE NEW ROADWAY

 2. COMPLETE PROPOSED ROADWAY AND CURB AND GUTTER AS SHOWN

 1. REMOVE PCB

AWAY FROM TRAFFIC AND USING LANE CLOSURES, COMPLETE THE FOLLOWING:

EXISTING 72" PIPE
NEW 72" RCP

 2. COMPLETE PROPOSED ROADWAY AND CURB AND GUTTER AS SHOWN

 1. SHIFT TRAFFIC TO TEMPORARY PATTERN

AWAY FROM TRAFFIC AND USING LANE CLOSURES, COMPLETE THE FOLLOWING:

COMPLETE NEW ROADWAY

BEGIN WORK IN PROPOSED MEDIAN

CONTINUE MEDIAN CURB WORK, AS NECESSARY

EXISTING 72" PIPE
NEW 72" RCP

 2. COMPLETE ALL REMAINING MEDIAN WORK

 1. SHIFT TRAFFIC TO TEMPORARY PATTERN

AWAY FROM TRAFFIC AND USING LANE CLOSURES, COMPLETE THE FOLLOWING:
(AS NECESSARY)
COMPLETE MEDIAN CURB AND LANDSCAPING WORK

EXISTING 72" PIPE
NEW 72" RCP

TMP-4C

STAGING TYPICALS

-LALT- CULVERT

BACKFILL
COMPLETE STRUCTURE

DRAINAGE
COMPLETE 

OF MEDIAN CURB
BEGIN INSTALLATION 

CULVERT UNDER -LALT- (NC 55)

CL -LALT- (NC 55)

CL -LALT- (NC 55)

CL -LALT- (NC 55)

CL -LALT- (NC 55)

CL -LALT- (NC 55)

SECTION E1-E1 @ -LALT- STA. 52+50

PHASE 1, STEP 10 (SEE SHEET TMP-7)

SECTION E1-E1 @ -LALT- STA. 52+50

PHASE 1, STEP 11 (SEE SHEET TMP-11)

SECTION E1-E1 @ -LALT- STA. 52+50

PHASE 1, STEP 17

SECTION E1-E1 @ -LALT- STA. 52+50

PHASE 2, STEP 1 (SEE SHEET TMP-17)

 
 5. TEMPORARILY CONNECT NEW 72" RCP WITH EXISTING SYSTEM, AS NECESSARY
 4. PLACE NEW 72" RCP AND ADJACENT 30" RCP (-LALT- STA. 52+28)
 3. REMOVE THE EXISTING CULVERT AND DRAINAGE STRUCTURES
 2. DAM OR DIVERT EXISTING STREAM FLOW AS NECESSARY
 1. DETOUR AND CLOSE NC 55
DURING A WEEKEND OPERATION (PHASE 1, STEP 10) COMPLETE THE FOLLOWING:

10. REOPEN NC 55 TO 2-LANE, 2-WAY TRAFFIC PATTERN (PHASE 1, STEP 11)
 9. PLACE TEMPORARY MARKINGS AND PCB
 8. PLACE TEMPORARY PAVEMENT AT EXISTING ELEVATION AND GRADE
 7. BACKFILL AND REPAIR NC 55 WITH TEMPORARY FILL SLOPES
 6. REMOVE STREAM DIVERSIONS

SECTION E1-E1 @ -LALT- STA. 52+50

PHASE 3 (SEE SHEET TMP-27)

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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