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            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            ENGINEER.  

 

 

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            OR DIRECTED BY THE ENGINEER.

 

 

 

 

          

 

 

           

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

       TRAFFIC PATTERN ALTERATIONS

 

            TRAFFIC PATTERN ALTERATION.

 

       SIGNING

 

 

 

 

 

 

 

 

 

 

 

WRITTEN PHASING

GENERAL NOTES AND

GENERAL NOTES

 

 

 

       B)   PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING 

            TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

            PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN

            IN THE TRAFFIC CONTROL PLANS.

PHASING

       C)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED

            TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

       TRAFFIC CONTROL DEVICES

       E)   PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

            ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

       A)   NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY

LOCAL NOTES

 

CREW LEAD AT (919) 693-6412 ONE MONTH PRIOR TO ROAD CLOSURE.

CLOSURE, NCDOT WILL CONTACT THE GRANVILLE CUONTY SCHOOLS TRANSPORTATION

IN ORDER TO ALLOW GRANVILLE COUNTY SCHOOLS TIME TO PREPARE FOR ROAD

ONE MONTH PRIOR TO ROAD CLOSURE.

ADDITION, THE BEREA AND PROVIDENCE FIRE DEPARTMENTS WILL BE NOTIFIED

COUNTY EMS AT (919) 603-1310 ONE MONTH PRIOR TO ROAD CLOSURE. IN

FOR ROAD CLOSURE, NCDOT WILL CONTACT THE DIRECTOR OF THE GRANVILLE

IN ORDER TO ALLOW EMERGENCY MANAGEMENT SERVICES (EMS) TIME TO PREPARE

       D)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

            TRAFFIC PATTERN.

            DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

            COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE 

 

REMOVE ROAD CLOSURE DEVICES AND SIGNS ONCE CONSTRUCTION IS COMPLETE.STEP 4:

IMPROVEMENTS AND FINAL PAVEMENT MARKINGS ALONG ENON RD.

CMS BOARDS ONCE ROAD IS CLOSED. CONSTRUCT STRUCTURE,ROADWAY

WHEN DETOUR IS READY UNCOVER SIGNS AND CLOSE ENON RD. REMOVESTEP 3:

FOR OPERATION.

ENON RD AND LUCY AVERETTE RD. COVER SIGNS UNTIL DETOUR IS READY

AND SHEET TMP-4, INSTALL ROAD CLOSURE AND DETOUR SIGNS FOR

USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEETS 1 OF 9,STEP 2:

ENGINEER.

CLOSURE 7-14 DAYS PRIOR TO ROAD BEING CLOSED, AS DIRECTED BY THE

INSTALL CMS BOARDS TO WARN MOTORISTS OF THE UPCOMING ROADSTEP 1:

APPROVED: DATE:
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