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INSTALL CMS DURING
WINKLER MILL RD.
EXT. CLOSURE

IN ACCORDANCE WITH THE TIME RESTRICTIONS ON TMP-2,
USE LANE CLOSURES AS NEEDED TO INSTALL CROSS PIPE
BEYOND THE OUTSIDE TRAVEL LANE IN PHASE 6.

PROJ. REFERENCE NO. SHEET NO.
U-5312 TMP-19
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IN ACCORDANCE WITH THE TIME RESTRICTIONS
CLOSE THE OUTSIDE TRAVEL LANE ON -L-
CONSTRUCT THE RIGHT SIDE OF -L-.
SHEET 3 OF 14 FOR DETAIL.

ON TMP-2,
(US 421) TO
SEE RSD 1101.02,

MAINTAIN SIDE STREET LANEAGE DURING CONSTRUCTION.
REPLACE EXISTING MARKINGS WITH TEMPORARY PAINT MARKINGS
AS NEEDED. USE TEMPORARY LANE CLOSURES AS NEEDED TO

CONSTRUCT SIDE STREET.

USE TEMPORARY LANE CLOSURE
NEEDED TO INSTALL CROSS P

ADDISON AVE.
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