
TMP-3

NOTE: OPERATIONS DESCRIBED IN STEP 2 AND STEPS 3 THRU 5 MAY BE COMPLETED 

SIMULTANEOUSLY. 

STEP 2: USING THE WORK ZONE VARIABLE SPEED LIMIT DETAIL SHOWN ON SHEET 

NOTE: UTILIZE THE CONSTRUCTION OPERATION DESCRIBED IN STEP 3 THRU STEP 5 

FOR EACH RAMP AND LOOP AT THE US 74 ALTERNATE AND SR 1166 (CABINET SHOP RD) 

INTERCHANGES. DO NOT SIMULTANEOUSLY CLOSE MORE THAN ONE RAMP AT A TIME.

    OFF SITE DETOUR DEVICES AS SHOWN ON SHEET TMP-2A FOR I-74 EXIT RAMPS

  AND LOOPS (OFF RAMPS FROM I-74). TMP-2A INCLUDES AN EXAMPLE DET0UR

    TO BE REFERENCED FOR THESE LOCATIONS. THE SPECIFIC DETOUR FOR EACH

    LOCATION WILL BE APPROVED BY THE ENGINEER. IN ADDITION  TO THE

        CHANGEABLE MESSAGE SIGNS REQUIRED ON I-74, A MINIMUM OF ONE CMS

      USE THE WORK ZONE VARIABLE SPEED LIMIT DETAIL SHOWN ON SHEET TMP-2D

   OFF SITE DETOUR DEVICES AS SHOWN ON SHEET TMP-2B FOR THE -Y-LINE 

     ENTRANCE RAMPS AND LOOPS (ON RAMPS TO I-74). TMP-2B INCLUDES AN

 FOR EACH LOCATION WILL BE APPROVED BY THE ENGINEER. IN ADDITION TO THE

STEP 5: PLACE PERMANENT MARKINGS AND MARKERS ALONG THE NEWLY RESURFACED RAMPS

        AND REOPEN THE RAMPS BACK TO THE ORIGINAL PATTERN.

STEP 3: FOR THE APPROPRIATE RAMP OR LOOP THAT IS UNDER CONSTRUCTION, PLACE THE

STEP 4: FOR THE APPROPRIATE RAMP OR LOOP THAT IS UNDER CONSTRUCTION, PLACE THE

        CHANGEABLE MESSAGE SIGN REQUIRED ON THE -Y-LINE IN ADVANCE OF THE RAMP

       CLOSURE, A MINIMUM OF ONE CMS PER TURN ON THE DETOUR IS REQUIRED. USING

       DRUMS, CLOSE THE EXCLUSIVE RIGHT AND LEFT TURN LANES THAT ACCESS THE

   DRUMS. CLOSE THE RAMP USING TYPE III BARRICADES.

       PER TURN ON THE DETOUR IS REQUIRED. CLOSE THE MAINLINE EXIT LANE USING

       EXAMPLE DET0UR TO BE REFERENCED FOR THESE LOCATIONS. THE SPECIFIC DETOUR

   CLOSED ENTRANCE RAMP. CLOSE THE RAMP USING TYPE III BARRICADES.

STEP 1: INSTALL WORK ZONE ADVANCE WARNING SIGNS FOR THE PROJECT LIMITS 

        AS SHOWN ON TMP-2C (RESURFACING ADVANCE WARNING SIGNS FOR HIGH

        SPEED FACILITIES >= 60 MPH.

      AND ROADWAY STANDARD DRAWING 1101.02 SHEETS 4, 9, AND 10, TO CLOSE THE

        OUTSIDE LANE OF I-74 WHEN RAMP CONSTRUCTION OPERATIONS ARE WITHIN 10’

      OF THE OPEN TRAVEL LANE.

      USE THE WORK ZONE VARIABLE SPEED LIMIT DETAIL SHOWN ON SHEET TMP-2D

      AND ROADWAY STANDARD DRAWING 1101.02 SHEETS 4, 9, AND 10, TO CLOSE THE

        OUTSIDE LANE OF I-74 WHEN RAMP CONSTRUCTION OPERATIONS ARE WITHIN 10’

      OF THE OPEN TRAVEL LANE.

        TMP-2D, COMPLETE THE REMOVAL OF EXISTING PAVEMENT MARKINGS AND

        MARKERS, MILLING, AND RESURFACING FOR BOTH DIRECTIONS OF I-74.

        PLACE TEMPORARY PAVEMENT MARKINGS ALONG I-74 BACK TO THE ORIGINAL

  PATTERN AT THE END OF EACH OPERATION BEFORE OPENING LANES BACK TO

        TRAFFIC. PLACE PERMANENT PAVEMENT MARKINGS AND MARKERS ON THE

        FINAL SURFACE.
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