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DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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      OPEN ALL LANES TO TRAFFIC.

    - UPON COMPLETION OF ALL PAVING OPERATIONS, PLACE ALL FINAL PAVEMENT MARKINGS AND MARKERS, THEN 

5.  - WHILE MAINTAINING TRAFFIC, PLACE THE FINAL ASPHALT SURFACE COURSE.

      PATTERN ON ALL ALIGNMENTS, THEN SHIFT TRAFFIC TO THE FINAL PATTERN.

    - CONCURRENTLY WITH FINAL SIGNAL INSTALLATION, PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL 

4.  - COMPLETE INSTALLATION OF AND ACTIVATE ALL FINAL SIGNALS.

3.  - WHILE MAINTAINING EXISTING TRAFFIC IN TEMPORARY PATTERNS, COMPLETE ALL REMAINING ASPHALT WEDGING.

    - BEGIN INSTALLATION OF ALL FINAL SIGNALS.

2.  - COMPLETE MEDIAN CONSTRUCTION ON -L-.

      THEN SHIFT TRAFFIC TO TEMPORARY PATTERN ON -L- AND FINAL PATTERN ON -Y3-.

      STA. 12+35 +/- TO 42+75 +/- AND FINAL MARKINGS ON -Y3- (BRAGG BLVD) STA. 20+90 +/- TO 31+40 +/-),

    - CONCURRENTLY WITH TEMPORARY SIGNAL INSTALLATIONS, INSTALL TEMPORARY MARKINGS ON -L- (NC 24) FROM

      (RAY AVENUE), AND -Y3- (BRAGG BLVD)/-Y12- (WALTER STREET) INTERSECTIONS.

1.  - INSTALL AND ACTIVATE TEMPORARY SIGNALS AT -L- (NC 24)/-Y3- (NC 210-BRAGG BLVD), -L- (NC 24)/-Y9- 
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