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DRAIN 
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8-19-19N. B. SPEAKS

SEQUENCE

CONSTRUCTION

SHEET 1 OF 3

11-7-19T. M. GARRISON

 EXISTING 

(EA. BARREL @ 6' x 8')

EXISTING 2 BARREL RCBC

 STAGE I 

NOTE:

0.03

CONSTRUCT LEFT SIDE OF PROPOSED BRIDGE.

REMOVE PORTION OF EXISTING CULVERT BEHIND TEMPORARY SHORING ON LEFT SIDE OF I-95.

MOVE SOUTHBOUND TRAFFIC INTO I-95 MEDIAN SECTION AND SHIFT NORTHBOUND TRAFFIC.

TRAFFIC CONTROL PLANS.

TEMPORARY SHORING, TEMPORARY PAVEMENT, AND PORTABLE CONCRETE BARRIERS, SEE 

FOR MAINTENANCE OF TRAFFIC, REMOVAL OF EXISTING PAVEMENT, AND LOCATIONS OF 

S3-

1391+19.65 -L-

JOHNSTON

ANIL
ORAC HTRON

S LEA

REENIGN
E

L
ANOISSEFO

R
P

033139

N
O

SIRRAG .M 
DD

O
T

NO. NO.BY: BY:DATE: DATE:

REVISIONS SHEET NO.

TOTAL
SHEETS

STATE OF NORTH CAROLINA

RALEIGH

STATION:

COUNTY

PROJECT NO.

DEPARTMENT OF TRANSPORTATION

1
2

3

4

6

DRAWN BY :

CHECKED BY :

DATE :

DATE :

UNLESS ALL SIGNATURES COMPLETED

DOCUMENT NOT CONSIDERED FINAL

NC License No. :   F-1084

Cary, North Carolina 27518

8000 Regency Parkway, Suite 600

Michael Baker Engineering

44

I-5986B

DocuSign Envelope ID: 6481012E-7C63-41A5-B639-5E0DDF0D2843

4/30/2020


		2020-04-30T07:47:29-0700
	Digitally verifiable PDF exported from www.docusign.com




