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PHASE 1 STEP 2

AFTER SHIFTING TRAFFIC TO THE

PHASE 1, STEP 2 PATTERN AND PRIOR TO SEAL

PLACING PCB, COMPLETE I-40 EB EXISTING
OUTSIDE LANE CONCRETE SLAB REPAIRS.
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