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December 7, 2022 
 
 

Addendum No. 1 
RE: Contract # C204812 
WBS # 32572.3.15 
FEDERAL-AID NO. 0143011 
Graham County (A-0009CC) 
NC-143 FROM 0.5 MI NORTH OF APPALACHIAN TRAIL TO NC-28 AND NC- 
28 FROM 0.2 MI WEST NC-143 TO 0.2 MI WEST OF SR-1228. 
 

December 20, 2022 Letting 
 

To Whom It May Concern: 
 

Reference is made to the proposal form furnished to you on this project. 
 
The following revisions have been made to the proposal.  
 

Page No. Revision 

Proposal Cover 
Note added that reads “Includes Addendum No. 1 Dated 12-
07-2022”.  

G-3 
The project special provision entitled CONTRACT TIME 
AND LIQUIDATED DAMAGES has been revised. 

G-3 
The project special provision entitled INTERMEDIATE 
CONTRACT TIME NUMBER 1 AND LIQUIDATED 
DAMAGES has been revised. 

G-21 
The project special provision entitled SCHEDULE OF 
ESTIMATED COMPLETION PROGRESS has been 
revised. 

 
Please void the above listed Pages in your proposal and staple the revised Pages thereto.  
 
On the item sheets the following pay item revisions have been made: 
 
 



C204812 (A-0009CC)            Graham County 
       
 

Item Description Old Quantity New Quantity 

0216-8802010000-E-
SP 

SOIL NAIL RETAINING 
WALLS 

60,345 SF 73,815 SF 

    

0217-8802015100-N-
SP 

SOIL NAIL 
VERIFICATION TESTS 

26 EA 34 EA 

0218-8802015110-N-
SP 

SOIL NAIL PROOF 
TESTS 

150 EA 188 EA 
 
 

 
The Contractor’s bid must include this pay item revision. 
 
The electronic bidding file has been updated to reflect this revision. Please download the 
Addendum File and follow the instructions for applying the addendum. Bid Express will 
not accept your bid unless the addendum has been applied. 
 
 
The contract will be prepared accordingly.  
  
 
 

Sincerely, 
 
 
 
 
 
Ronald E. Davenport, Jr., PE 
State Contract Officer 
 
 

RED/cms 
 
Attachments 
cc: Mr. Boyd Tharrington, PE  Mr. Forrest Dungan, PE 
 Ms. Wanda Austin, PE  Ms. Jaci Kincaid 
 Mr. Jon Weathersbee, PE  Ms. Penny Higgins 

Mr. Ken Kennedy, PE   Ms. Lori Strickland   
 Project File (2)   Mr. Mike Gwyn 
        
     
       



PROPOSAL

STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

WBS

T.I.P NO.

COUNTY

CONTRACT ID

ROUTE NO.

LOCATION

TYPE OF WORK

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

32572.3.15

A-0009CC

GRAHAM

C204812

MILES 2.593

NC-143 FROM 0.5 MI NORTH OF APPALACHIAN TRAIL TO NC-28 AND NC-

28 FROM 0.2 MI WEST NC-143 TO 0.2 MI WEST OF SR-1228.

GRADING, DRAINAGE, PAVING, AND STRUCTURES.

THIS IS A ROADWAY & STRUCTURE  PROPOSAL

DATE AND TIME OF BID OPENING:

FEDERAL-AID NO. 0143011

5% BID BOND OR BID DEPOSIT REQUIRED

Dec 20, 2022 AT 02:00 PM

INCLUDES ADDENDUM No.1 DATED 12-07-2022



C204812    A-0009CC G-3 Graham County 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 

 
The date of availability for this contract is March 15, 2023, except clearing and grubbing 
operations is January 30, 2023, except that work in jurisdictional waters and wetlands shall not 
begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held as 
stipulated in the permits contained elsewhere in this proposal.  This delay in availability has been 
considered in determining the contract time for this project. 
 
The completion date for this contract is February 11, 2027. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same. 
 
The date of availability for this intermediate contract time is March 15, 2023, except clearing 
and grubbing operations is January 30, 2023. 
 
The completion date for this intermediate contract time is August 15, 2026. 
 
The liquidated damages for this intermediate contract time are Five Thousand Dollars 
($5,000.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
 
 



C204812    A-0009CC G-21 Graham County 

 

 
Q = 103932 lbs. 
 
 
SPA = 0. 47654912701 * $29.21 * (103,932/100) 
 
SPA =  0. 47654912701 * $29.21 *1,039.32 
 
SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 
Station 107+45.55 -L- 
 
PAYOUT SCHEDULE: 

(1-19-10) (Rev. 1-17-12) 108 SP1 G57 
 
Submit an Anticipated Monthly Payout Schedule prior to beginning construction.  The Anticipated 
Monthly Payout Schedule will be used by the Department to monitor funding levels for this project.  
Include a monthly percentage breakdown (in terms of the total contract amount) of the work 
anticipated to be completed.  The schedule should begin with the date the Contractor plans to begin 
construction and end with the anticipated completion date.  Submit updates of the Anticipated 
Monthly Payout Schedule on March 15, June 15, September 15, and December 15 of each calendar 
year until project acceptance.  Submit the original Anticipated Monthly Payout Schedule and all 
subsequent updates to the Resident Engineer with a copy to the State Construction Engineer at 1 
South Wilmington Street, 1543 Mail Service Center, Raleigh, NC 27699-1543. 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 

(7-15-08) (Rev. 7-19-22) 108-2 SP1 G58 
 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
DISADVANTAGED BUSINESS ENTERPRISE: 

(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G61 
 
Description 
 
The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in 
whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 

2023 (7/01/22 - 6/30/23) 16% of Total Amount Bid 
2024 (7/01/23 - 6/30/24) 34% of Total Amount Bid 
2025 (7/01/24 - 6/30/25) 29% of Total Amount Bid 
2026 (7/01/25 - 6/30/26) 19% of Total Amount Bid 
2027 (7/01/26 - 6/30/27) 2% of Total Amount Bid 



Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: GRAHAM

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000400000-N 801 L.S.CONSTRUCTION SURVEYING

0003 Lump Sum0001000000-E 200 L.S.CLEARING & GRUBBING .. ACRE(S)

0004 2
ACR

0008000000-E 200 SUPPLEMENTARY CLEARING &
GRUBBING

0005 161,000
CY

0022000000-E 225 UNCLASSIFIED EXCAVATION

0006 17,010
CY

0036000000-E 225 UNDERCUT EXCAVATION

0007 1,870
CY

0134000000-E 240 DRAINAGE DITCH EXCAVATION

0008 225
LF

0141000000-E 240 BERM DITCH CONSTRUCTION

0009 12,210
SY

0156000000-E 250 REMOVAL OF EXISTING ASPHALT
PAVEMENT

0010 6,670
CY

0194000000-E 265 SELECT GRANULAR MATERIAL,
CLASS III

0011 16,320
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0012 140
SY

0222000000-E SP GEOTEXTILE FOR ROCK
EMBANKMENTS

0013 22,600
CY

0234000000-E SP GENERIC GRADING ITEM
UNDERCUT EXCAVATION FOR TOE
SHEAR KEY

0014 700
SY

0241000000-E SP GENERIC GRADING ITEM
GEOTEXTILE FOR ROCK FILL

0015 21,890
SY

0241000000-E SP GENERIC GRADING ITEM
GEOTEXTILE FOR TOE SHEAR KEY

0016 50
TON

0255000000-E SP GENERIC GRADING ITEM
HAULING AND DISPOSAL OF
PETROLEUM CONTAMINATED SOIL

0017 1,400
TON

0255000000-E SP GENERIC GRADING ITEM
ROCK FILL FOR EMBANKMENT
STABILIZATION
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: GRAHAM

0018 650
TON

0255000000-E SP GENERIC GRADING ITEM
SELECT MATERIAL, CLASS IV FOR
ROCK EMBANKMENTS

0019 670
TON

0255000000-E SP GENERIC GRADING ITEM
SELECT MATERIAL, CLASS VI FOR
ROCK EMBANKMENTS

0020 350
TON

0255000000-E SP GENERIC GRADING ITEM
SELECT MATERIAL, CLASS VI FOR
ROCK FILL

0021 5,630
TON

0255000000-E SP GENERIC GRADING ITEM
SELECT MATERIAL, CLASS VI FOR
TOE SHEAR KEY

0022 2,130
TON

0255000000-E SP GENERIC GRADING ITEM
SELECT MATERIAL, CLASS VII FOR
ROCK EMBANKMENTS

0023 36,220
TON

0255000000-E SP GENERIC GRADING ITEM
SELECT MATERIAL, CLASS VII FOR
TOE SHEAR KEY

0024 1,100
TON

0318000000-E 300 FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0025 3,450
SY

0320000000-E 300 FOUNDATION CONDITIONING
GEOTEXTILE

0026 24
LF

0335000000-E 305 **" DRAINAGE PIPE
(54")

0027 1,228
LF

0335200000-E 305 15" DRAINAGE PIPE

0028 968
LF

0335300000-E 305 18" DRAINAGE PIPE

0029 352
LF

0335400000-E 305 24" DRAINAGE PIPE

0030 96
LF

0335500000-E 305 30" DRAINAGE PIPE

0031 32
LF

0335600000-E 305 36" DRAINAGE PIPE

0032 436
LF

0335700000-E 305 42" DRAINAGE PIPE

0033 2
EA

0335850000-E 305 **" DRAINAGE PIPE ELBOWS
(15")
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: GRAHAM

0034 1
EA

0335850000-E 305 **" DRAINAGE PIPE ELBOWS
(18")

0035 1
EA

0335850000-E 305 **" DRAINAGE PIPE ELBOWS
(24")

0036 1
EA

0335850000-E 305 **" DRAINAGE PIPE ELBOWS
(36")

0037 184
LF

0372000000-E 310 18" RC PIPE CULVERTS, CLASS III

0038 292
LF

0378000000-E 310 24" RC PIPE CULVERTS, CLASS III

0039 632
LF

0384000000-E 310 30" RC PIPE CULVERTS, CLASS III

0040 220
LF

0390000000-E 310 36" RC PIPE CULVERTS, CLASS III

0041 80
LF

0396000000-E 310 42" RC PIPE CULVERTS, CLASS III

0042 92
LF

0402000000-E 310 48" RC PIPE CULVERTS, CLASS III

0043 80
LF

0408000000-E 310 54" RC PIPE CULVERTS, CLASS III

0044 1,000
LF

0448200000-E 310 15" RC PIPE CULVERTS, CLASS IV

0045 1,276
LF

0448300000-E 310 18" RC PIPE CULVERTS, CLASS IV

0046 576
LF

0448400000-E 310 24" RC PIPE CULVERTS, CLASS IV

0047 136
LF

0448600000-E 310 36" RC PIPE CULVERTS, CLASS IV

0048 20
LF

0546000000-E 310 **" CAA PIPE CULVERTS, *****" THICK
(36", 0.075")

0049 160
LF

0546000000-E 310 **" CAA PIPE CULVERTS, *****" THICK
(54", 0.105")

0050 56
LF

0546000000-E 310 **" CAA PIPE CULVERTS, *****" THICK
(66", 0.164")
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: GRAHAM

0051 2
EA

0564000000-E 310 **" CAA PIPE ELBOWS, *****" THICK
(54", 0.105")

0052 148
LF

0576000000-E 310 **" CS PIPE CULVERTS, *****" THICK
(30", 0.064")

0053 120
LF

0576000000-E 310 **" CS PIPE CULVERTS, *****" THICK
(36", 0.064")

0054 176
LF

0576000000-E 310 **" CS PIPE CULVERTS, *****" THICK
(42", 0.064")

0055 140
LF

0576000000-E 310 **" CS PIPE CULVERTS, *****" THICK
(48", 0.064")

0056 184
LF

0582000000-E 310 15" CS PIPE CULVERTS, 0.064" THICK

0057 612
LF

0588000000-E 310 18" CS PIPE CULVERTS, 0.064" THICK

0058 652
LF

0594000000-E 310 24" CS PIPE CULVERTS, 0.064" THICK

0059 2
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(15", 0.064")

0060 12
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(18", 0.064")

0061 13
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(24", 0.064")

0062 4
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(30", 0.064")

0063 2
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(36", 0.064")

0064 1
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(42", 0.064")

0065 2
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(48", 0.064")

0066 35
LF

0973100000-E 330 **" WELDED STEEL PIPE, ****" THICK,
GRADE B IN SOIL
(42", 0.500")

0067 58
LF

0973100000-E 330 **" WELDED STEEL PIPE, ****" THICK,
GRADE B IN SOIL
(66", 0.500")
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: GRAHAM

0068 35
LF

0973300000-E 330 **" WELDED STEEL PIPE, ****" THICK,
GRADE B NOT IN SOIL
(42", 0.500")

0069 58
LF

0973300000-E 330 **" WELDED STEEL PIPE, ****" THICK,
GRADE B NOT IN SOIL
(66", 0.500")

0070 144
LF

0986000000-E SP GENERIC PIPE ITEM
24" PIPE REHABILITATION CIPP LINER

0071 642
LF

0986000000-E SP GENERIC PIPE ITEM
36" PIPE REHABILITATION CIPP LINER

0072 296
LF

0986000000-E SP GENERIC PIPE ITEM
42" PIPE REHABILITATION CIPP LINER

0073 224
LF

0986000000-E SP GENERIC PIPE ITEM
6" PVC PIPE CULVERTS (SPRING BOX)

0074 1,082
LF

0986000000-E SP GENERIC PIPE ITEM
PRE-INSTALLATION INSPECTION

0075 1,164
LF

0995000000-E 340 PIPE REMOVAL

0076 Lump Sum1011000000-N 500 L.S.FINE GRADING

0077 1,200
CY

1099500000-E 505 SHALLOW UNDERCUT

0078 6,940
TON

1099700000-E 505 CLASS IV SUBGRADE STABILIZATION

0079 450
TON

1110000000-E 510 STABILIZER AGGREGATE

0080 10,590
SY

1115000000-E SP GEOTEXTILE FOR PAVEMENT
STABILIZATION

0081 1,000
TON

1121000000-E 520 AGGREGATE BASE COURSE

0082 6,340
TON

1220000000-E 545 INCIDENTAL STONE BASE

0083 3,000
SY

1308000000-E 607 MILLING ASPHALT PAVEMENT, ***" TO
******"
(0" TO 3")

0084 600
SY

1330000000-E 607 INCIDENTAL MILLING
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: GRAHAM

0085 14,200
TON

1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0C

0086 10,000
TON

1503000000-E 610 ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0087 14,600
TON

1523000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0088 1,985
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0089 4,000
TON

1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT
REPAIR

0090 616
CY

2022000000-E 815 SUBDRAIN EXCAVATION

0091 2,750
SY

2026000000-E 815 GEOTEXTILE FOR SUBSURFACE
DRAINS

0092 462
CY

2036000000-E 815 SUBDRAIN COARSE AGGREGATE

0093 2,750
LF

2044000000-E 815 6" PERFORATED SUBDRAIN PIPE

0094 6
EA

2070000000-N 815 SUBDRAIN PIPE OUTLET

0095 36
LF

2077000000-E 815 6" OUTLET PIPE

0096 2,400
LF

2099000000-E 816 SHOULDER DRAIN

0097 16
EA

2132000000-N 816 CONCRETE PAD FOR SHOULDER
DRAIN PIPE OUTLET

0098 26
CY

2209000000-E 838 ENDWALLS

0099 11.8
CY

2220000000-E 838 REINFORCED ENDWALLS

0100 2.202
CY

2253000000-E 840 PIPE COLLARS

0101 274
CY

2275000000-E SP FLOWABLE FILL
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: GRAHAM

0102 119
EA

2286000000-N 840 MASONRY DRAINAGE STRUCTURES

0103 9.4
CY

2297000000-E 840 MASONRY DRAINAGE STRUCTURES

0104 144.4
LF

2308000000-E 840 MASONRY DRAINAGE STRUCTURES

0105 1
EA

2354000000-N 840 FRAME WITH GRATE, STD 840.22

0106 4
EA

2364000000-N 840 FRAME WITH TWO GRATES, STD
840.16

0107 46
EA

2364200000-N 840 FRAME WITH TWO GRATES, STD
840.20

0108 56
EA

2365000000-N 840 FRAME WITH TWO GRATES, STD
840.22

0109 6
EA

2396000000-N 840 FRAME WITH COVER, STD 840.54

0110 6
EA

2473000000-N SP GENERIC DRAINAGE ITEM
DE-WATERING

0111 3,340
LF

2484000000-E SP GENERIC DRAINAGE ITEM
HORIZONTAL DRAINS

0112 2,775
LF

2556000000-E 846 SHOULDER BERM GUTTER

0113 660
LF

2577000000-E 846 CONCRETE EXPRESSWAY GUTTER

0114 710
SY

2612000000-E 848 6" CONCRETE DRIVEWAY

0115 855
SY

2619000000-E 850 4" CONCRETE PAVED DITCH

0116 120
SY

2647000000-E 852 5" MONOLITHIC CONCRETE ISLANDS
(SURFACE MOUNTED)

0117 1,720
LF

2724000000-E 857 PRECAST REINFORCED CONCRETE
BARRIER, SINGLE FACED

0118 1,000
SY

2738000000-E SP GENERIC PAVING ITEM
5-1/2" CONCRETE OVERLAY
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: GRAHAM

0119 2,980
LF

2752000000-E SP GENERIC PAVING ITEM
PRECAST REINFORCED CONCRETE
BARRIER, SINGLE FACED (STAINED)

0120 11,500
LF

3030000000-E 862 STEEL BEAM GUARDRAIL

0121 275
LF

3045000000-E 862 STEEL BEAM GUARDRAIL, SHOP
CURVED

0122 70
EA

3145000000-E 862 EXTRA LENGTH GUARDRAIL POST (**'
STEEL)
(8')

0123 10
EA

3150000000-N 862 ADDITIONAL GUARDRAIL POSTS

0124 2
EA

3180000000-N SP GUARDRAIL ANCHOR UNITS, TYPE
******
(B-77, SHOP CURVED)

0125 10
EA

3195000000-N 862 GUARDRAIL END UNITS, TYPE AT-1

0126 29
EA

3287000000-N SP GUARDRAIL END UNITS, TYPE TL-3

0127 12
EA

3317000000-N SP GUARDRAIL ANCHOR UNITS, TYPE B-
77

0128 7,678
LF

3360000000-E 863 REMOVE EXISTING GUARDRAIL

0129 600
LF

3380000000-E 862 TEMPORARY STEEL BEAM
GUARDRAIL

0130 37.5
LF

3382000000-E 862 TEMPORARY STEEL BEAM
GUARDRAIL (SHOP CURVED)

0131 1
EA

3389150000-N SP TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-3)

0132 1
EA

3436000000-N 862 GENERIC GUARDRAIL ITEM
TEMPORARY GUARDRAIL END UNITS,
TYPE AT-1

0133 1
EA

3436000000-N 862 GENERIC GUARDRAIL ITEM
TEMPORARY GUARDRAIL END UNITS,
TYPE CAT-1

0134 2,980
LF

3500000000-E 866 WOVEN WIRE FENCE, **" FABRIC
(60")
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Item Number Sec
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County: GRAHAM

0135 182
EA

3506000000-E 866 4" TIMBER FENCE POSTS, ***** LONG
(9'-0")

0136 56
EA

3512000000-E 866 5" TIMBER FENCE POSTS, ***** LONG
(9'-0")

0137 3,420
LF

3575000000-E SP GENERIC FENCING ITEM
STEEL PIPE HANDRAIL

0138 1,100
TON

3628000000-E 876 RIP RAP, CLASS I

0139 1,315
TON

3635000000-E 876 RIP RAP, CLASS II

0140 320
TON

3642000000-E 876 RIP RAP, CLASS A

0141 505
TON

3649000000-E 876 RIP RAP, CLASS B

0142 4,050
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE

0143 1
CY

4048000000-E 902 REINFORCED CONCRETE SIGN
FOUNDATIONS

0144 1
CY

4054000000-E 902 PLAIN CONCRETE SIGN
FOUNDATIONS

0145 871
LB

4060000000-E 903 SUPPORTS, BREAKAWAY STEEL
BEAM

0146 975
LF

4072000000-E 903 SUPPORTS, 3-LB STEEL U-CHANNEL

0147 6
EA

4096000000-N 904 SIGN ERECTION, TYPE D

0148 44
EA

4102000000-N 904 SIGN ERECTION, TYPE E

0149 8
EA

4108000000-N 904 SIGN ERECTION, TYPE F

0150 2
EA

4110000000-N 904 SIGN ERECTION, TYPE *** (GROUND
MOUNTED)
(B)

0151 1
EA

4116100000-N 904 SIGN ERECTION, RELOCATE TYPE ****
(GROUND MOUNTED)
(A)
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Description Quantity Unit Cost Amount

County: GRAHAM

0152 6
EA

4116100000-N 904 SIGN ERECTION, RELOCATE TYPE ****
(GROUND MOUNTED)
(D)

0153 2
EA

4116100000-N 904 SIGN ERECTION, RELOCATE TYPE ****
(GROUND MOUNTED)
(F)

0154 1
EA

4138000000-N 907 DISPOSAL OF SUPPORT, STEEL BEAM

0155 37
EA

4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0156 4
EA

4192000000-N 907 DISPOSAL OF SUPPORT, U-CHANNEL

0157 1
EA

4236000000-N 907 DISPOSAL OF SIGN, A & B (GROUND
MOUNTED)

0158 72
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0159 208
SF

4405000000-E 1110 WORK ZONE SIGNS (PORTABLE)

0160 20
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0161 948
EA

4430000000-N 1130 DRUMS

0162 87
EA

4435000000-N 1135 CONES

0163 32
LF

4445000000-E 1145 BARRICADES (TYPE III)

0164 1,620
DAY

4455000000-N 1150 FLAGGER

0165 160
EA

4650000000-N 1251 TEMPORARY RAISED PAVEMENT
MARKERS

0166 61,451
LF

4685000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (4", 90 MILS)

0167 413
LF

4695000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (8", 90 MILS)

0168 395
LF

4700000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (12", 90 MILS)
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0169 157
LF

4709000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (24", 90 MILS)

0170 8
EA

4720000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING CHARACTER (90 MILS)

0171 12
EA

4725000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING SYMBOL (90 MILS)

0172 46,980
LF

4810000000-E 1205 PAINT PAVEMENT MARKING LINES (4")

0173 12
LF

4835000000-E 1205 PAINT PAVEMENT MARKING LINES
(24")

0174 2
EA

4845000000-N 1205 PAINT PAVEMENT MARKING SYMBOL

0175 1,456
LF

4850000000-E 1205 REMOVAL OF PAVEMENT MARKING
LINES (4")

0176 466
EA

4905100000-N SP NON-CAST IRON SNOWPLOWABLE
PAVEMENT MARKER

0177 40,810
LF

6000000000-E 1605 TEMPORARY SILT FENCE

0178 2,600
TON

6006000000-E 1610 STONE FOR EROSION CONTROL,
CLASS A

0179 9,895
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

0180 5,570
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0181 31
ACR

6015000000-E 1615 TEMPORARY MULCHING

0182 31
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING

0183 11
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0184 2,810
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS

0185 10,400
LF

6029000000-E SP SAFETY FENCE
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0186 28,270
CY

6030000000-E 1630 SILT EXCAVATION

0187 137,202
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0188 25,350
SY

6037000000-E SP COIR FIBER MAT

0189 7,180
LF

6042000000-E 1632 1/4" HARDWARE CLOTH

0190 4
EA

6070000000-N 1639 SPECIAL STILLING BASINS

0191 30
LF

6071012000-E SP COIR FIBER WATTLE

0192 1,965
LB

6071020000-E SP POLYACRYLAMIDE (PAM)

0193 2,590
LF

6071030000-E 1640 COIR FIBER BAFFLE

0194 22
EA

6071050000-E SP **" SKIMMER
(1-1/2")

0195 31
ACR

6084000000-E 1660 SEEDING & MULCHING

0196 15.5
ACR

6087000000-E 1660 MOWING

0197 500
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING

0198 1.5
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0199 725
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING

0200 21.25
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0201 40
LF

6111000000-E SP IMPERVIOUS DIKE

0202 65
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING
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0203 20
MHR

6114800000-N SP MANUAL LITTER REMOVAL

0204 5
TON

6114900000-E SP LITTER DISPOSAL

0205 150
EA

6117000000-N SP RESPONSE FOR EROSION CONTROL

0206 10
EA

6117500000-N SP CONCRETE WASHOUT STRUCTURE

0207 11
ACR

6123000000-E 1670 REFORESTATION

0208 0.23
ACR

6126000000-E SP STREAMBANK REFORESTATION

0209 130
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE

0210 390
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE CLEANOUT

CULVERT ITMES

0211 Lump Sum8126000000-N 414 L.S.CULVERT EXCAVATION, STA ******
(66+85.00 -Y2-)

0212 48
TON

8133000000-E 414 FOUNDATION CONDITIONING
MATERIAL, BOX CULVERT

0213 54.7
CY

8196000000-E 420 CLASS A CONCRETE (CULVERT)

0214 6,584
LB

8245000000-E 425 REINFORCING STEEL (CULVERT)

WALL ITEMS

0215 1,680
SF

8801000000-E SP MSE RETAINING WALL NO ****
(26)

0216 73,815
SF

8802010000-E SP SOIL NAIL RETAINING WALLS
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0217 34
EA

8802015100-N SP SOIL NAIL VERIFICATION TESTS

0218 188
EA

8802015110-N SP SOIL NAIL PROOF TESTS

0219 1,060
SF

8847000000-E SP GENERIC RETAINING WALL ITEM
NON-STANDARD CIP GRAVITY
RETAINING WALLS

0220 6,550
SF

8847000000-E SP GENERIC RETAINING WALL ITEM
SMSE RETAINING WALL NO 27

0221 3,900
SF

8847000000-E SP GENERIC RETAINING WALL ITEM
SMSE RETAINING WALL NO 30

0222 24,390
SF

8847000000-E SP GENERIC RETAINING WALL ITEM
SMSE RETAINING WALL NO 32

0223 530
SF

8847000000-E SP GENERIC RETAINING WALL ITEM
TEMPORARY SOIL NAIL SHORING
FOR COLLUVIAL UNDERCUT
RETAINING WALL #27

0224 1,830
SF

8847000000-E SP GENERIC RETAINING WALL ITEM
TEMPORARY SOIL NAIL SHORING
FOR COLLUVIAL UNDERCUT
RETAINING WALL #30

0225 9,120
SF

8847000000-E SP GENERIC RETAINING WALL ITEM
TEMPORARY SOIL NAIL SHORING
FOR COLLUVIAL UNDERCUT
RETAINING WALL #32

Total Amount Of Bid For Entire Project :1119/Dec06/Q982144.482/D685930702210/E225

Page 14 of 14ITEMIZED PROPOSAL FOR CONTRACT NO. C204812Dec 06, 2022 11:19 AM


	A-0009CC_C204812_Graham_Addendum1 Letter
	1_A_C204812CS_Addendum1
	2_G-3
	3_G-21
	4_T_C204812IS_Addendum1



