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DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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(919) 732-3883
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PHASE III

P1

P5

P1

REMOVAL

NOTES:

AND PERMANENT SIGNING IN PHASE III, STEP 3.

13+22. COMPLETE TEMP. PAVEMENT MARKING AND MARKERS 

11+50 TO STA. 19+50 AND -Y- STA. 11+25 TO STA. 

1)COMPLETE FINAL LAYER OF SURFACE COURSE ON -L- STA. 

PHASE III, STEP 2

DETOUR REMOVAL

PHASE III, STEP 4

2) COMPLETE FINAL PAVEMENT MARKINGS AND MARKERS IN 

PHASE III, STEP 2

COMPLETE TIE-IN WORK

SEE NOTE 2

SEE NOTE 2

SEE NOTE 2

PHASE III, STEP 2

COMPLETE TIE-IN WORK

SEE NOTE 1

SEE NOTE 1

PHASE III, STEP 2

COMPLETE TIE-IN WORK

PHASE III, STEP 2

COMPLETE TIE-IN WORK

P13

P13

AND DIMENSIONS.

SEE SHEET PMP-2 FOR FINAL PAVEMENT MARKING LOCATIONS 
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