
PLAN

OPERATIONS

TRANSPORTATION

TMP-1C  

            

            MARKERS BY THE END OF EACH DAY'S OPERATION.

       W)   REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND   

            LINES.

       V)   TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING

            APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE ENGINEER.

            SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE INITIAL

       U)   PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS. PLACE A

            

            US 52 NB -LNB-              PAINT                 TEMPORARY SNOWPLOWABLE

            US 52 SB -LSB-              PAINT                 TEMPORARY SNOWPLOWABLE

            ROAD NAME                 MARKING                      MARKER

            ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

       T)   INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS

       PAVEMENT MARKINGS AND MARKERS

            ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

       S)  PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

            REQUIREMENTS.

            1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY DRUMS) FOR ADDITIONAL

            REFER TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS

            10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY. 

            AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH) EXCEPT,

       R)  WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK

       TRAFFIC CONTROL DEVICES

UP TO BUT NOT INCLUDING THE FINAL SURFACE COURSE

-CONSTRUCT PROPOSED -LSB- US 52 SB ROADWAY IMPROVEMENTS 

-CONSTRUCT PROPOSED -LSB- US 52 SB BRIDGE

-REMOVE EXISTING US 52 SB BRIDGE

PLANS, AND STRUCTURE PLANS:

THE FOLLOWING AS SHOWN ON SHEET TMP-4 AND TMP-5, ROADWAY 

AWAY FROM TRAFFIC AND BEHIND BARRIER/GUARDRAIL, PERFORM 

STEP 3:

PATTERN

TMP-4 AND TMP-5 OPEN UP US 52 SB LANES TO NEW TRAFFIC 

REMOVE EXISTING CONFLICTING MARKINGS AS SHOWN ON SHEET 

RESET PCB, INSTALL TEMPORARY PAVEMENT MARKINGS, AND 

STEP 2:

CONTRACT TIMES AND LIQUIDATED DAMAGES)

THE HOURS OF 11:00 PM AND 6:00 AM (SEE INTERMEDIATE 

OF PHASE 2, STEP 2 WITHIN A SINGLE WORK PERIOD BETWEEN 

COMPLETE THE REQUIREMENTS WITH PROJECT TIME RESTRICTIONS 

OF US 52 SB LANES AS SHOWN ON SHEET TMP-2X IN ACCORDANCE 

IMPLEMENT OFFSITE DETOUR AND TEMPORARY NIGHTTIME CLOSURE 

STEP 1:

PHASE 2

EXISTING LANES AND ONTO -SB DET-

EXISTING US 52 SB TO PROVIDE SMOOTH TRANSITIONS ALONG 

OF -SB DET- TO EXISTING US 52 SB WEDGE AS REQUIRED ALONG 

REMOVE AND RESET PCB AS REQUIRED TO COMPLETE THE TIE IN 

PERFORM THE FOLLOWING AS SHOWN ON TMP-2 AND TMP-3:

CLOSURES IN ACCORDANCE WITH PROJECT TIME RESTRICTIONS 

USING RSD 1101.02 SHEETS 4 OF 19 FOR TEMPORARY LANE 

STEP 3:

SHEETS TMP-2 AND TMP-3

MARKINGS/MARKERS, AND TEMPORARY GUARDRAIL, AS SHOWN 

BUT NOT LIMITED TO GRADING, PAVEMENT, PAVEMENT 

DETOUR BRIDGE AND PROPOSED -SB DET- ALIGNMENT INCLUDING 

AWAY FROM TRAFFIC AND BEHIND BARRIER/GUARDRAIL, CONSTRUCT 

STEP 2:

MAINTAIN POSITIVE MEDIAN PROTECTION

CRASH CUSHIONS, TEMP GUARDRAIL, AND TIE TO EXISTING TO 

-REMOVE PORTIONS OF EXISTING GUIDERAIL, INSTALL PCB, TEMP 

PLACEMENT AND DEFLECTION 

WIDTH (7.5’ PS MIN) TO ACCOMMODATE UNANCHORED PCB 

-WIDEN EXISTING PAVED SHOULDER ALONG US 52 SB SUFFICIENT 

PERFORM THE FOLLOWING AS SHOWN ON SHEETS TMP-2 AND TMP-3:

CLOSURES IN ACCORDANCE WITH PROJECT TIME RESTRICTIONS, 

USING RSD 11.01.02 SHEET 4 OF 19 FOR TEMPORARY LANE 

1101.01 SHEET 1 OF 3.

INSTALL ADVANCE WORK ZONE WARNING SIGNS ACCORDING TO RSD 

STEP 1:

VEHICLES MERGING/DIVERGING WITH TRAFFIC

US 52 TO PROVIDE ADEQUATE ACCEL/DECEL FOR CONSTRUCTION 

PROJECT TIME RESTRICTIONS FOR TEMPORARY LANE CLOSURES ON 

-UTILIZE RSD 1101.02 SHEET 4 OF 19 IN ACCORDANCE WITH 

MEDIAN ACCESS DETAIL”AS APPLICABLE)

MERGE/DIVERGE WITH TRAFFIC (REFER TO TMP-X “TYPICAL 

ACCEL/DECEL LENGTHS FOR CONSTRUCTION VEHICLES TO 

-PLACE TEMPORARY SHOULDER WIDENING OF ADEQUATE 

OR BOTH OF THE FOLLOWING METHODS:

SB SIDES OF BRIDGE DURING EACH CONSTRUCTION PHASE BY ONE 

PROVIDE CONSTRUCTION VEHICLE INGRESS/EGRESS FROM NB AND NOTE: 

PHASE 1

WORK SITE.

(SHEET 1 OF 2) TO CREATE ACCESS AND EGRESS POINTS FROM 

CONTRACTOR TO USE ROADWAY STANDARD DRAWING (RSD) 1101.05 

SPECIFICALLY CALLED FOR.

NOT INCLUDING FINAL LAYER OF SURFACE COURSE UNLESS 

ALL REFERENCES TO CONSTRUCTION INCLUDE PAVING UP TO BUT 

DITCHES.

PIPES, TEMPORARY PIPES, STEEL PLATES, AND TEMPORARY 

MAY REQUIRE A COMBINATION OF INSTALLATION OF PROPOSED 

PONDING OF WATER WILL NOT OCCUR IN THE TRAVEL LANE. THIS 

COMPLETE ANY PROPOSED WIDENING IN SUCH A MANNER THAT NOTES: 

GENERAL NOTES (CONT'D)
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ALONG US 52 CORRIDOR IN ADVANCE AND DURING NIGHTTIME CLOSURES AND OFF-SITE

COORDINATE WITH NCDOT STATEWIDE OPERATIONS CENTER (STOC) TO UTILIZE DMS
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