
TMP-3BPHASING CONTINUED

MARKINGS FOR BOTH I-40 WB AND EB AND PROPOSED RAMPS.

CONFLICTING MARKINGS AND INSTALL THE FINAL PAVEMENT 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4, REMOVE ALL 

STEP 7

REMOVE ALL PCB FROM THE PROJECT

USING RDWY STANDARD DRAWING 1101.02, SHEET 4, 

STEP 6

INSTALL FINAL PAINT PATTERN MARKINGS AS MUCH AS POSSIBLE.

AWAY FROM TRAFFIC: MICRO GROVE THE INSIDE LANES AND 

REPLACE THE RUMBLE STRIPS

AWAY FROM TRAFFIC: MILL AND FILL THE INSIDE SHOULDERS AND 

TRAFFIC.

CONSTRUCT THE MEDIAN BARRIER REMOVED FOR THE CROSS OVER 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4 AS NECESSARY, 

STEP 5

USE DRUMS TO CLOSE THE INSIDE I-40 EB LANES.

    THE PROPOSED TWO OUTSIDE EB LANES. 

USING LAW ENFORCEMENT SLOW/DIRECT I-40 EB TRAFFIC INTO 

STEP 4

PAVEMENT MARKINGS. (SEE TMP-50 THRU 56).

EACH END OF THE I-40 EB TIE-IN AND INSTALL PROPOSED 

ENFORCEMENT, REMOVE CONFLICTING PAVEMENT MARKINGS ON 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4 AND LAW 

STEP 3

(SEE INTERMEDIATE CONTRACT TIME AND LIQUADATED DAMAGES)

STEP 4 FROM 9:00 P.M. FRIDAY TO 6:00 A.M. MONDAY. 

THE CONTRACTOR SHALL COMPLETE THE WORK OF PHASE VI, STEP 3 AND 

EMERGENCY SERVICES PRIOR TO THE TRAFFIC SHIFT IN STEPS 3 AND 4

SHALL COORDINATE WITH NCDOT INCIDENT MANAGEMENT AND LOCAL 

MAJOR TRAFFIC SHIFT FOR I-40 EB TRAFFIC BELOW. THE CONTRACTOR 

AREA 1 - PHASE VI CONTINUED 

PHASE V, STEP 3 IS COMPLETED

NOTE: STEP 3 CAN NOT BE DONE UNTIL THE WORK IN AREA 1, 

PATTERN CHANGE FOR RAMP ‘C’

INSTALL PROPOSED GUIDE SIGNS IN PREPARATION OF UPCOMNG 

RAMP ‘C’ (I-26 EB EXIT RAMP) AS SHOWN ON TMP-67 THRU 70

AWAY FROM TRAFFIC, INSTALL PROPOSED PAVEMENT MARKINGS FOR 

(I-26 EB EXIT RAMP) AS SHOWN ON TMP-67 THRU 70

AWAY FROM TRAFFIC, INSTALL DRUMS ALONG PROPOSED RAMP ‘C’ 

STEP 2

RAMP ‘C’.

1101.02, SHEET 11 (FOR RAMP), REMOVE PCB ALONG EXISTING 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4, AND 

STEP 1

AREA 2-PHASE III

TMP-63

BEHIND PCB, CONSTRUCT I-26 EB PAVEMENT AS SHOWN ON 

SHOWN ON TMP-62 & 63.

TO  CONSTRUCT I-26 WB PAVEMENT AND RAMP D PAVEMENT AS 

BEHIND DRUMS, USE RDWY STANDARD DRAWING 1101.02, SHEET 11 

STEP 3

ON TMP-63.

TEMPORARY PAVEMENT ON I-26 EB OUTSIDE SHOULDER AS SHOWN 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4, CONSTRUCT 

ON TMP-62 & 63.

RAMP AS SHOWN ENFORCEMENT FOR RAMP D,  I-26 WB, I-26 WB 

USING RDWY STANDARD DRAWING 1101.02, SHEET 11, AND LAW 

STEP 2 

PATTERN AS SHOWN ON TMP-62.

SHIFT INTO THE MARKINGS ON I-40 WB AND RAMP ‘D’ AND 

REVISE THE PAVEMENT PCB PLACED ON RAMP *D* IN PHASE I. 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4, REMOVE THE 

STEP 1

AREA 2-PHASE II

TMP-57, 58 & 61)

BEHIND PCB, CONSTRUCT PROPOSED RAMP ‘D’ AS SHOWN ON 

WALL AS SHOWN ON TMP-57 THRU 61.

RETAINING BEHIND PCB, CONSTRUCT PROPOSED RAMP *C* AND 

STEP 2

STA 19+00. (SEE TMP-57 & 58)(TO I-40 EB) TO 

PCB ALONG I-26 WB FROM STA 42+75+/- AND ALONG RAMP ‘D’ 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4, INSTALL 

(SEE TMP-57 THRU 60).24+20 +/- TO -L1_EB- STA 44+50 +/- 

PCB ALONG THE I-26 EB EXIT RAMP *C* FROM -Y_EB- STA 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4, INSTALL 

STEP 1

AREA 2-PHASE I

EB/I-26 WB AND I-26 EB AS SHOWN IN THE TMP. 

AREA 2- I-26 RAMP CONSTRUCTION/IMPROVEMENTS FOR ACCESSING I-40 

MARKING PLANS)

LAYER OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS (SEE PAVEMENT 

USING RDWY STANDARD DWG 1101.02, SHEET 4 AND SHEET 11, INSTALL THE FINAL 

STEP 6

TRAFFIC PATTERN WITH PAINT PAVEMENT MARKINGS AS SHOWN ON TMP-71 THRU 72.

OVERLAY I-26 AND RAMPS AS SHOWN ON TMP-71 THRU 72 AND INSTALL PROPOSED 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4 AND SHEET 11, MILL AND 

STEP 5

AND OPEN TO 2 LANE PATTERN AS SHOWN ON TMP-71 THRU 74.

BEHIND DRUMS, INSTALL THE PROPOSED PAVEMENT MARKINGS ON I-26 EB RAMP ‘C’ 

STEP 4

AWAY FROM TRAFFIC, REMOVE EXISTING RAMP ‘C’

MEDIAN SHOULDER WORK AS SHOWN ON SHOWN ON TMP-71 & 72.

USING ROADWAY STANDARD DRAWING 1101.02, SHEET 4, COMPLETE REMAINING 

STEP 3

SHOULDER ON I-26 WB AS SHOWN ON TMP-71 & 72.

USING ROADWAY STANDARD DRAWING 1101.04, SHEET 1, CLOSE THE INSIDE 

STEP 2

AS SHOWN ON TMP-71 & 72.

MARKINGS AS SHOWN ON TMP-71 & 72 AND PLACE I-26 TRAFFIC IN THE PATTERN 

USING RDWY STANDARD DWG 1101.02, SHEET 4, REVISE THE I-26 WB PAVEMENT 

STEP 1 

AREA 2-PHASE IV

COMPLETE I-26 WB RAMP/GORE CONSTRUCTION AS SHOWN ON TMP-68

STEP 6

SHOWN ON TMP-68 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4, INSTALL PCB ON I-26 WB AS 

BEHIND PCB, COMPLETE THE I-26 EB CONSTRUCTION AS SHOWN ON TMP-67 & 68 

STEP 5

MARKINGS ON I-26 WB AS SHOWN ON TMP-67 & 68

USING RDWAY STANDARD DRAWING 1101.02, SHEET 4 INSTALL REVISED PAVEMENT 

STEP 4

AS SHOWN ON TMP-67 THRU 70.

TRAFFIC ONTO THE PROPOSED RAMP IN A SINGLE LANE PATTERN AND ONTO I-26 EB 

REVISE I-26 EB PAVEMENT MARKINGS AND SHIFT RAMP ‘C’ (I-26 EB EXIT RAMP) 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4 AND LAW ENFORCEMENT, 

STEP 3
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