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 R-3430B 

SHEET NO.PROJ. REFERENCE NO.

 TMP-3A 

APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

PHASING

PLANS PREPARED BY:

NC LICENSE NO. F-1524  (704) 549-4260
CHARLOTTE, NC 28262

8210 UNIVERSITY EXECUTIVE PARK DR., SUITE 220
DRMP, INC.

STEP 4).

I, PHASE (BEGINNING STRUCTURE THE ON  WORK ASSOCIATED THE AND SYSTEM BARRICADE 

FLOATING ANY OF INSTALLATION TO PRIOR MINIMUM WEEKS TWO FOR OPERATE 

PLANS. THE OF TMP-2C AND TMP-2B ON SHOWN AS SIGNS WARNING RIVER INSTALL 

MILES) NORTH OF STA 48+00+/-. SEE INSET ON TMP-4 FOR MESSAGES.

(0.4 FEET ~2,150 CMS SOUTHBOUND AND 17+00+/- STA OF SOUTH MILES) (0.5 FEET ~2,650 

CMS NORTHBOUND BLVD), (MALCOLM -L- ON OPERATIONS FLAGGING ALL DURING CMS USE 

NECESSARY.

AS FLAGGERS, WITH  ACCESSES VEHICLE ZONE WORK 1101.05 STANDARD ROADWAY USE 

MAINTAIN POSITIVE DRAINAGE DURING CONSTRUCTION.

UNTIL STATED TO PLACE FINAL LAYER IN THE PHASING. 

COURSE SURFACE OF LAYER FINAL THE INCLUDING, NOT BUT TO, UP PAVING COMPLETE 

MAINTAINED AT ALL TIMES.

BE MUST LIMITS PROJECT THE WITHIN BUSINESSES AND RESIDENCES ALL TO ACCESS 

MARKING PLANS.

PAVEMENT THE PER PROJECT THE ON MARKERS AND MARKINGS PAVEMENT FINAL PLACE •
PLACE FINAL LAYER OF SURFACE COURSE ON ENTIRE PROJECT•

FOLLOWING WORK:

THE COMPLETE NECESSARY, AS FLAGGERS AND 19 OF 14 AND 1 SHEETS 1101.02 RSD USING 

STEP 4:

REMOVE PCB -L- STA 24+13 +/- TO STA 29+00 +/- AND -L- STA 39+50 +/- TO STA 42+82 +/-.•
PLANS, INSTALL FINAL SIGNS, AND SHIFT TRAFFIC TO FINAL PATTERN.

MARKING PAVEMENT THE IN SHOWN AS PATTERN, FINAL THE IN MARKINGS PAVEMENT TEMPORARY 

INSTALL PCB, REMOVE NECESSARY AS FLAGGERS AND 19 OF 14 AND 1 SHEETS 1101.02, RSD USING 

STEP 3:

13+71 +/-.

 STA -DRW1- TO +/- 10+17 STA  -DET_DRW1- DETOUR, DRIVEWAY FOR USED DRIVEWAY TEMPORARY 

EXISTING REMOVE NECESSARY, AS FLAGGERS AND 19 OF 14 AND 1 SHEETS 1101.02, RSD USING 

STEP 2:

TMP-22.

ON +/- 13+71 STA TO +/- 13+25 STA -DRW1- AND +/- 11+80 STA TO +/- 11+70 STA -DET_DRW1- 

AT -DET_DRW1- ALONG TRAFFIC MAINTAIN TO MILLING AND WEDGING USING DRIVEWAY 

NEW CONSTRUCT AND AREA STAGING REMOVING +/-, 13+25 STA TO +/- 10+17 STA -DRW1- •
SHOWN IN CROSS SECTION F-F ON TMP-22.

AS WORK REMAINING ANY & SHOULDER PAVED SIDE RIGHT +/-, 47+50 STA TO +/- 43+81 STA -L- •
TMP-22.  

ON E-E SECTION CROSS IN SHOWN AS -L- OF SIDE RIGHT ON SLOPES FILL FINAL CONSTRUCTION 

AND NECESSARY AS ROADWAY EXISTING REMOVE +/-, 43+25 STA TO +/- 41+00 STA -L- •
REMOVE EXISTING BRIDGE AND FINALIZE EXCAVATION AS SHOWN ON THE ROADWAY PLANS.•
CONSTRUCTION FINAL FILL SLOPES ON RIGHT SIDE OF -L-.  

AND NECESSARY AS ROADWAY EXISTING REMOVE +/-, 28+90 STA TO +/- 27+50 STA -L- •
GUARDRAIL AS SHOWN IN CROSS SECTIONS B-B, C-C, D-D AND E-E ON TMP-20 AND TMP-22.

SIDE RIGHT +/-, 43+06 STA TO +/- 39+91 STA -L- AND +/- 29+14 STA TO +/- 23+50 STA -L- •
SHOWN IN CROSS SECTIONS C-C AND D-D ON TMP-20.

AS WORK REMAINING ANY & SHOULDER PAVED SIDE RIGHT +/-, 27+50 STA TO +/- 24+00 STA -L- •
WORK AS SHOWN IN CROSS SECTIONS B-B AND C-C ON TMP-20.

REMAINING ANY & SHOULDER PAVED LANE, SIDE RIGHT +/-, 24+00 STA TO +/- 23+00 STA -L- •
SHOWN IN CROSS SECTION A-A ON TMP-20.

AS WORK REMAINING ANY & SHOULDER PAVED SIDE RIGHT +/-, 23+00 STA TO +/- 20+00 STA -L- •
ROADWAY FOR THE FOLLOWING:

AND GUARDRAIL DRAINAGE, CONSTRUCT NECESSARY, AS FLAGGERS AND 19 OF 1 SHEET 1101.02, 

RSD USING AND TRAFFIC FROM AWAY PATTERN, TRAFFIC  IV PHASE IN TRAFFIC MAINTAINING WHILE 

STEP 1: (TMP-20 TO TMP-22)
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