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June 9, 2017 

 

Wilmington Regulatory Field Office 

US Army Corps of Engineers 

69 Darlington Avenue 

Wilmington, NC  28402-1890 

 

Attention: Brad Shaver 

  NCDOT Coordinator 

 

Subject: Permit Extension Request for the Section 404 Individual Permit and Section 401 

Individual Water Quality Certification for improvements to NC 24 from 2.8 miles east 

of I-95 to I-40 in Cumberland, Sampson, and Duplin Counties, Federal Aid No. STPNHF-

F-8-2(17), WBS 34416.1.1, TIP R-2303.    

 

Reference: Section 404 Individual Permit, issued December 12, 2012 and permit  

modifications issued March 5, 2013, July 8, 2013 and October 30, 2015, USACE Action 

ID 1992-03237 

 

Section 401 Individual Water Quality Certification issued September 24, 2012, NCDWR 

Project No. 20120240 and permit modifications issued February 25, 2013, March 18, 2013, 

July 12, 2013, May 1, 2014, September 25, 2014 and  October 30, 2015. 

 

Dear Sir: 

 

The North Carolina Department of Transportation (NCDOT) is currently improving sections of NC 24 from 

2.8 miles east of I-95 to I-40 in Cumberland, Sampson, and Duplin Counties for a distance of 41.8 miles.  

This work includes a combination of widening, new location segments and other improvements.     

 

Construction on Sections A-D continues with approximately 85% of the work completed.  Section E has a 

tentative let date of December 2019 and Section F is currently post-year.  However, it is possible the 

schedule for these sections will be accelerated if funds become available.    

 

The current permit expiration date is December 31, 2017.  In order to complete construction in the currently 

permitted jurisdictional areas for the project, NCDOT requests that the permit expiration date be extended 

to December 31, 2019.   
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